

1 Street Closure Report: Upcoming Closures

SCR July 12th - 18th

Street/ Intersection	From	To	Closure Start Date	Closure End Date	Description	Department	Department Contact
1 Bell Ave	at	Mingo Rd	09/02/21	09/17/21	Water Distribution will be installing a new water main line and services.	Water	Tiffany Sherrane
2 Bell Ave	Withers St	Mingo Rd	08/24/21	10/05/21	Water Distribution will be installing a new water main line and services.	Water	Tiffany Sherrane
3 Bell Ave	Texas St	Withers St	07/31/21	08/23/21	Water Distribution will be installing a new water main line and services.	Water	Tiffany Sherrane
4 Bernard St	Hickory St	Chestnut St	10/06/21	11/16/21	Water Distribution will be replacing the water main line and services.	Water	Tiffany Sherrane
5 Carroll Blvd (SB)	Stroud	Highland	07/19/21	08/20/21	Concrete Street Panel and Sidewalk Repair. The process starts with Barricading the failed sections of concrete pavement, remove the pavement, and install new concrete.	Streets	robbin.webber@cityofdenton.com
6 Edwards	Desert Willow	Forrest Willow	07/19/21	09/03/21	Concrete Street Panel and Sidewalk Repair. Remove the pavement and install new concrete.	Streets	Robbin Webber
7 Montecito Dr	Buena Vista	Palo Verde	07/26/21	08/27/21	Concrete Sidewalk Repair. Remove failed sections and install new concrete	Streets	Robbin Webber

2 Street Closure Report: Current Closures

Street/ Intersection	From	To	Closure Start Date	Closure End Date	Description	Department	Department Contact
1 Bell Ave	Administration Dr	Texas St	07/02/21	07/30/21	Water Distribution will be installing a new water main line and services.	Water	Tiffany Sherrane
2 Bell Ave	at	Mckinney St	07/03/21	09/01/21	Water Distribution will be installing a new water main line and services.	Water	Tiffany Sherrane
3 Bonnie Brae	IH 35E	Scripture	06/15/20	07/30/21	North South Water Main Phase 3	Streets	Robin Davis
4 Bonnie Brae (SB)	Oak	Hickory	06/14/21	09/22/21	This block is closed to southbound traffic only, detours are posted. Northbound lane still open. Installation of electric duct banks for DME substation project and steel casing for water main project	Other	Mark Zimmerer
5 Caddo Circle	Champlian	Cul v Sac	06/14/21	07/09/21	Concrete Sidewalk Repair. remove failed sections of concrete Sidewalk, remove, and install new concrete	Streets	Robbin Webber
6 Carroll Blvd (SB)	Egan	Panhandle	05/31/21	07/16/21	Concrete Street Panel Repair. The process starts with Barricading the failed sections of pavement, remove the pavement and subgrade, and install new concrete pavement.	Streets	robbin.webber@cityofdenton.com
7 Chebi Lane	Old North Road	Freedom Lane	06/21/21	09/10/21	Full width pavement replacement and subgrade improvement.	Engineering Streets	Kyle Pedigo
8 College Park Dr	Peach St	End of College Park Dr	06/28/21	09/24/21	Wastewater collections will be installing a new wastewater main line and services.	Wastewater	Tiffany Sherrane
9 Creekdale Drive	Dead End	Raintree Way	06/28/21	07/09/21	Mill/Overlay	Streets	Robbin Webber
10 Deerwood PWY	Kings Row	Grant PWY	07/06/21	08/06/21	Sidewalk Repair	Streets	Robbin Webber
11 E Windsor Dr	Nottingham	Branch Crossing	06/14/21	08/27/21	Roadway reconstruction	Engineering	Dustin.Draper@cityofdenton.co
12 Eagle	Locust	Elm	06/28/21	07/30/21	Patching of utility trench lines.	Engineering	Seth Garcia
13 Elm	Hickory	Eagle	05/11/20	07/30/21	PEC 4 Utility Project	Engineering	Seth Garcia
14 Elm Street	Eagle Drive	(dead end)	05/17/21	09/30/21	Atmos Energy will be closing street intermittently to replace and relocate an existing gas main and service lines	Atmos	Alice Province
15 Fowler Dr	College Park Dr	Peach St	06/28/21	09/24/21	Wastewater collections will be installing a new wastewater main line and services.	Wastewater	Tiffany Sherrane
16 Hickory Street	Welch	Carroll	08/31/20	09/04/21	Construction is set to begin on West Hickory Street between N. Welch Street and Carroll Blvd in October of 2020 and continue through September of 2021. Detailed lane closure information is forthcoming pending approval of the contractor's phasing and traffic control plans.	Engineering	Kyle Pedigo
17 Lido Way and Balboa Court	Bell Avenue	End	07/05/21	09/01/21	Full width pavement replacement and subgrade improvement.	Engineering Streets	Kyle Pedigo
18 Locust	Eagle	Hickory	06/28/21	07/30/21	Patching of utility trench lines.	Engineering	Seth Garcia

Street/ Intersection	From	To	Closure Start Date	Closure End Date	Description	Department	Department Contact
19 Mckinney	duchess	Glengarry	02/01/21	12/24/21	McKinney - Mayhill Intersection This project is widening the intersection and 600' each way to match existing conditions along McKinney. Also includes water, wastewater, and drainage improvements.	Engineering	Trevor Crain
20 Mistywood Lane	Old North Road	Craig Lane	06/21/21	09/10/21	Full width pavement replacement and subgrade improvement.	Engineering Streets	Kyle Pedigo
21 Nottingham	Unversity (US380)	500 feet to the south	06/02/21	07/14/21	Milling and turn lane addition with a signal upgrade.	Engineering	Dustin Draper
22 Oak Street	Bell Street	UPRR Railroad	02/01/21	08/28/21	Adding drainage line to Oak Street as part of the Downtown Storm Sewer Project.	Engineering	kyle.pedigo@cityofdenton.com
23 Peach St	N Locust Dr	Fowler Dr	06/28/21	09/24/21	Wastewater collections will be installing a new wastewater main line and services.	Wastewater	Tiffany Sherrane
24 Riney	Bonnie Brae	Hardaway	07/06/20	07/30/21	Removing panel to adjust valve stack and center gate valve nut. Replace panel after adjusting valve stack. Traffic control up from 8am-5pm	Private Development Public Works Inspections	Jeremiah Tillman-David
25 Riverchase Trail	Stoneway Drive	Creekdale Drive	06/28/21	07/09/21	Mill/Overlay	Streets	Robbin Webber
26 Scripture	Bonnie Brae	1, 300 ft. to the West	03/22/21	08/26/21	Reconstruct; Scripture from Bonnie Brae to approximately 1,300 ft. to the west . This includes removal and replacement of failed sections of curb and gutter. Milling of the old asphalt pavement and the stabilization of subgrade and the installation of new asphalt pavement. Phase I East Bound Outside Lane Phase II West Bound Outside Lane Phase III Middle Lane	Streets	robbin.webber@cityofdenton.com
27 Walnut Street	Locust Street	Elm Street	05/17/21	09/30/21	Atmos Energy will be excavating street to complete replacement /relocation of their existing gas main	Atmos	Alice Province
28 Western Blvd	Jim Chrystal	Airport Rd	06/01/21	08/02/21	PH1- Installing sewer line across Western from median to private property. PH2- Median removal, future pour for Turn Lanes	Private Development Public Works Inspections	Jeremiah Tillman-David
29 Windsor Dr East	Hanover Dr	Longfellow Ln	06/01/21	07/30/21	Complete street reconstruction only allowing resident only traffic.	Engineering	Dustin Draper
30 Woodhaven	Msitywood	Emerson	04/05/21	08/12/21	This project will consist of the removal and replacement of failed sections of curb and gutter, the milling off the old asphalt and base material, lime stabilize the subgrade and the installation of new asphalt pavement.	Streets	robbin.webber@cityofdenton.com

3 Street Closure Report: Completed Closures

Street/ Intersection	From	To	Closure Start Date	Closure End Date	Description	Department	Department Contact
1 Amherst Dr	Georgetown Dr	Malone St	04/15/21	06/25/21	Water Distribution will be installing new water main and water services.	Water	Tiffany Sherrane
2 Bell Ave	McKinney Street	Hickory Street	02/01/21	07/02/21	Closures starting 6/1/21. Various traffic shifts will be required at the intersection of Bell and Oak (between McKinney and Hickory) in order to cross Bell with a new drainage line on Oak Street.	Engineering	kyle.pedigo@cityofdenton.com
3 Boxwood	at Chittamwood	3800 Boxwood	06/07/21	06/25/21	Concrete Street Panel and Sidewalk Repair. Remove the pavement and install new concrete.	Streets	Robbin Webber
4 Bryan Street	Jagoe	Scripture	07/02/21	07/02/21	Flagging traffic to offload equipment from the job site	Public Works Inspections	Stephany Trammell
5 Crestmeadow Street	Windsor	Bauer	05/31/21	06/18/21	Curb and Gutter Repair: The process starts with barricading the failed sections and then installing new Curb and Gutter.	Streets	robbin.webber@cityofdenton.com
6 Uland	Railroad	Rose	02/11/21	06/21/21	Wastewater collections will be installing a new wastewater main line and services.	Wastewater	Tiffany Sherrane
7 Windor	Bonnie Brae	Parkside Dr	06/21/21	07/05/21	18" SS Line	Private Development Public Works Inspections	Jeremiah Tillman-David
8 Windsor Dr East	Hanover DR	Longfellow LN	06/01/21	06/30/21	Complete street reconstruction is being preformed. As shown in the attached TCP the road will be closed and resident only traffic will be allowed from Longfellow to Bristol ST.	Engineering	Dustin Draper