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SECTION 00 52 43
AGREEMENT
11/19/2019

THIS AGREEMENT, authorized on is made by and between the City of Denton,
a Texas home rule municipality, acting by and through its duly authorized City Manager, (“City”),
and JAGOE-PUBLIC COMPANY, authorized to do business in Texas, acting by and through its
duly authorized representative, (“Contractor”).

City and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as follows:

Article 1. WORK

Contractor shall complete all Work as specified or indicated in the Contract Documents for the
Project identified herein.

Article 2. PROJECT

The project for which the Work under the Contract Documents may be the whole or only a part is
generally described as follows:

McKinney Street Phase 11
Contract No: 7154
Article 3. CONTRACT PRICE

City agrees to pay Contractor for performance of the Work in accordance with the Contract
Documents an amount, in current funds, of Ten million four hundred seventy-one thousand eight
hundred twenty-one Dollars and 75/100 cents ($10.471,821.75).

Article 4. CONTRACT TIME
4.1 Final Acceptance.

The Work will be complete for Final Acceptance within 730 days after the date when the
Contract Time commences to run, as provided in Paragraph 2.03 of the General Conditions,
plus any extension thereof allowed in accordance with Article 12 of the General Conditions.

4.2 Liquidated Damages

Contractor recognizes that time is of the essence for completion of Milestones, if any, and
to achieve Final Acceptance of the Work and City will suffer financial loss if the Work is
not completed within the time(s) specified in Paragraph 4.1 above. The Contractor also
recognizes the delays, expense and difficulties involved in proving in a legal proceeding,
the actual loss suffered by the City if the Work is not completed on time. Accordingly,
instead of requiring any such proof, Contractor agrees that as liquidated damages for delay
(but not as a penalty), Contractor shall pay City Two Thousand Dollars ($2,000.00) for
each day that expires after the time specified in Paragraph 4.1 for Final Acceptance until
the City issues the Final Letter of Acceptance.

Article 5. CONTRACT DOCUMENTS

5.1 CONTENTS:

A.The Contract Documents which comprise the entire agreement between City and
Contractor concerning the Work consist of the following:

1. This Agreement.
2. Attachments to this Agreement:

CITY OF DENTON IFB#7154 McKinney Street Phase II

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project #880005
Revised September 20, 2018
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Bid Form
1) Proposal Form
2) Vendor Compliance to State Law Non-Resident Bidder

b. Current Prevailing Wage Rate Table
C.
d
e.

Worker’s Compensation Affidavit

. General Conditions.

Supplementary Conditions.

3. The following located in File 7154 at:
https://Ifpubweb.cityofdenton.com/MaterialsManagement/Browse.aspx?startid=19
&row=1&dbid=0:

a.

b.

C.
d.
e.

Specifications described in the Table of Contents of the Project’s Contract
Documents.

North Central Texas Council of Governments Standard Specifications for Public
Works Construction — Fourth Edition, Divisions 200-800, and as amended by
City, and described in the Table of Contents of the Project’s Contract Documents.

Drawings.
Addenda.
Documentation submitted by Contractor prior to Notice of Award.

4. The following which shall be issued after the Effective Date and delivered to the City
within ten (10) days of the Effective Date and before beginning Work:

o oo o

Payment Bond

Performance Bond

Maintenance Bond

Power of Attorney for the Bonds

Form 1295 — Certificate of Interested Parties (email to purchasing)
Insurance Certificate

5. The following which may be delivered or issued after the Effective Date and, if
issued, become an incorporated part of the Contract Documents:

a.
b.
c.

d.

CITY OF DENTON

Notice to Proceed.

Field Orders.

Change Orders.

Letter of Final Acceptance.

IFB#7154 McKinney Street Phase II

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project #880005
Revised September 20, 2018
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Article 6. INDEMNIFICATION

6.1

6.2

Contractor covenants and agrees to indemnify, hold harmless and defend, at its own
expense, the city, its officers, servants and employees, from and against any and all
claims arising out of, or alleged to arise out of, the work and services to be performed
by the contractor, its officers, agents, employees, subcontractors, licensees or invitees
under this contract. This indemnification provision is specifically intended to operate
and be effective even if it is alleged or proven that all or some of the damages being
sought were caused, in whole or in part, by any act, omission or negligence of the city.
This indemnity provision is intended to include, without limitation, indemnity for any
and all costs, expenses and legal fees incurred by the city in defending against such
claims and causes of actions.

Contractor covenants and agrees to indemnify and hold harmless, at its own expense,
the city, its officers, servants and employees, from and against any and all loss of,
damage to, or destruction of, property of the city, arising out of, or alleged to arise out
of, the work and services to be performed by the contractor, its officers, agents,
employees, subcontractors, licensees or invitees under this contract. This
indemnification provision is specifically intended to operate and be effective even if it is
alleged or proven that all or some of the damages being sought were caused, in whole or
in part, by any act, omission or negligence of the city.

Article 7. MISCELLANEOUS

7.1 Terms.
Terms used in this Agreement which are defined in Article 1 of the General Conditions will
have the meanings indicated in the General Conditions.

7.2 Assignment of Contract.
This Agreement, including all of the Contract Documents may not be assigned by the
Contractor without the advanced express written consent of the City.

7.3 Successors and Assigns.
City and Contractor each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, in respect to all covenants, agreements and
obligations contained in the Contract Documents.

7.4 Severability.
Any provision or part of the Contract Documents held to be unconstitutional, void or
unenforceable by a court of competent jurisdiction shall be deemed stricken, and all
remaining provisions shall continue to be valid and binding upon City and Contractor.

7.5 Governing Law and Venue.
This Agreement, including all of the Contract Documents is performable in the State of
Texas. Venue shall be Denton County, Texas, or the United States District Court for the
Eastern District of Texas, Sherman Division.

CITY OF DENTON IFB#7154 McKinney Street Phase II

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project #880005

Revised September 20, 2018
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7.6 Authority to Sign.

7.7

7.8

7.9

Contractor shall attach evidence of authority to sign Agreement if signed by someone other
than the duly authorized signatory of the Contractor.

Prohibition On Contracts With Companies Boycotting Israel.

Contractor acknowledges that in accordance with Chapter 2270 of the Texas Government
Code, the City is prohibited from entering into a contract with a company for goods or
services unless the contract contains a written verification from the company that it: (1)
does not boycott Israel; and (2) will not boycott Israel during the term of the contract.

The terms “boycott Israel” and “company” shall have the meanings ascribed to those terms
in Section 808.001 of the Texas Government Code. By signing this contract, Contractor
certifies that Contractor’s signature provides written verification to the City that
Contractor: (1) does not boycott Israel; and (2) will not boycott Israel during the term of
the contract.

Immigration Nationality Act.

Contractor shall verify the identity and employment eligibility of its employees who perform
work under this Agreement, including completing the Employment Eligibility Verification
Form (I-9). Upon request by City, Contractor shall provide City with copies of all I-9 forms
and supporting eligibility documentation for each employee who performs work under this
Agreement. Contractor shall adhere to all Federal and State laws as well as establish
appropriate procedures and controls so that no services will be performed by any Contractor
employee who is not legally eligible to perform such services. CONTRACTOR SHALL
INDEMNIFY CITY AND HOLD CITY HARMLESS FROM ANY PENALTIES,
LIABILITIES, OR LOSSES DUE TO VIOLATIONS OF THIS PARAGRAPH BY
CONTRACTOR, CONTRACTOR’S EMPLOYEES, SUBCONTRACTORS,
AGENTS, OR LICENSEES. City, upon written notice to Contractor, shall have the right
to immediately terminate this Agreement for violations of this provision by Contractor.

No Third-Party Beneficiaries.

This Agreement gives no rights or benefits to anyone other than the City and the Contractor
and there are no third-party beneficiaries.

CITY OF DENTON IFB#7154 McKinney Street Phase II
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project #880005
Revised September 20, 2018
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7.10 No Cause of Action Against Engineer.

Contractor, its subcontractors and equipment and materials suppliers on the Project or their
sureties, shall maintain no direct action against the Engineer, its officers, employees, and
subcontractors, for any claim arising out of, in connection with, or resulting from the engineering
services performed. Only the City will be the beneficiary of any undertaking by the Engineer.
The presence or duties of the Engineer's personnel at a construction site, whether as on-site
representatives or otherwise, do not make the Engineer or its personnel in any way
responsible for those duties that belong to the City and/or the City's Contractors or other
entities, and do not relieve the Contractors or any other entity of their obligations, duties, and
responsibilities, including, but not limited to, all construction methods, means, techniques,
sequences, and procedures necessary for coordinating and completing all portions of the
construction work in accordance with the Contract Documents and any health or safety
precautions required by such construction work. The Engineer and its personnel have no
authority to exercise any control over any construction contractor or other entity or their
employees in connection with their work or any health or safety precautions.

SIGNATURE PAGE TO FOLLOW

CITY OF DENTON IFB#7154 McKinney Street Phase II

STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project #880005
Revised September 20, 2018
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IN WITNESS WHEREOF, City and Contractor have each executed this Agreement to be effective
as of the date subscribed by the City’s designated City Manager (“Effective Date”).

ATTEST:
ROSA RIOS, CITY SECRETARY

DocuSigned by:
[:%044 Ries

1CSCABCEETTE403. .
APPROVED AS TO LEGAL FORM:
AARMON T FEAT (CITY ATTORNEY

DocuSigned by:
E’\ A.GL‘ Pﬂ' LENTN -‘\A.

TFID3Z8BFO204EE.

CITY OF DENTON
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS
Revised September 20, 2018

CITY OF DENTON

DocuSigned by

BY: 'Dt!aol« (‘htbwm

CITY B77ECT11BAODAS, .

CONTRACTOR
JAGOE-PUBLIC COMPANY

DocuSigned by:

BY: bl MJ‘ J.

DACERSY R ERiLu AGENT

Bill Cheek, 3Jr.

NAME

Executive Vice President

TITLE

9403822581

PHONE NUMBER

billy.cheek@jagoepublic.com

EMAIL ADDRESS

THIS AGREEMENT HAS BEEN

BOTH REVIEWED AND APPROVED

as to financial and operational obligations and
business terms.

DocuSigned by:

ﬁ: J;/{ﬁé Todd Estes

OBSSE4FEFATRATE. . I TED NAME

City Engineer
TITLE
Capital Projects

DEPARTMENT

IFB#7154 McKinney Street Phase II
Eng. Project #880005
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SECTION 00 4100
BID FORM
Laura Hermosillo -
c/o; Purchasing Division
901-B Texas Street
Denton, Texas 76209

FOR: McKimey Sireet Phase Two

Enter Into. Agreement

The undersigned Bidder proposes and agrees, if this Bid is accepted, to-enter into an Agreement with
City in the form included in the Bidding Documents to perform and furnish all Work as specified or
indicated in the Confract Doctiments for the Bid Price and within the Coritract Time mdlcated in this
Bid and in accordance with the other terms and conditions of the Contract Documents

2

24

2.2

23

2.4

2.5

2.6

BIDDER Acknowledgements and Certification

In submitting this Bid, Bidder accepts all of the terms and conditions of the INVITATION TO
BIDDERS and INSTRUCTIONS. TO BIDDERS, including without limitation those dealing
with the disposition of Bid Bond.

-Bidder is aware of all costs to provide the required insurance, will do so-pending contract
‘award, and will provide a valid insurance certificate meeting all requirements within 14 days of

notification of award.
Bidder certifies that this Bid is genuine and not made in the interest 6f or on behalf of any-
undisclosed individual or entity and is not submitted in conformity with any collusive
agréement or rules of any group, association, orgamzatlon I corporation,
Bidder has not diréctly or indirectly induced or solicited any other Bidder to submit a false or
sham Bid.
Bidder has not:solicited or induced any individual or entity to refrain from bidding.
Bidder hastiot engaged in corrupt, fraudulent, collusive, or cogtcive practices in competing for
the Contract. For the purposés of this Paragraph:

a, "corrupt practice” means the offering; giving, recewmg, or soliciting of any thing of

value likely to ibfluence the action of a public official in the bidding process.

b. "fraudulent practice” means an intentional misrepresentation of facts made. (a) to
influence the bidding process to the. detriment of City (b) to establish Bid prices at
artificial non-competitive: levels or (¢) to deprive City of the benefits of free and
.open competition, .

¢. "collusive practice" means a scheme or arrangement between two.or more Bidders,
with or without the know!edge of City, a purpose of which is to establish Bid prices
‘at.artificial, non-competitive levels,

d. "coercive practice" means harmirig or threatening to harm, directly or inditectly,
‘persons or their property to influence their participation in.the bidding process ot
affect the execution of the Contract.

CITY OF DENTON TFB # 7154
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS. Eng: Project # 880005
Revised Septeritber 20. 2018
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The Bidder acknowledges and agrees to comply with the requirements of City Ethics
Ordinance No. 18-757.

Time of Completion

“CONTRACTOR IS TO MOBILIZE EQUIPMENT AND ESTABLISH PROJECT
LIMIT SIGNS BY 12/12/2019”

The Work will be-complete for Final Acceptanice within. Seven Hundred Thirty (730) Calendar
‘days after the date when the Contract Time commernces to run as, provided in Paragraph 2.03 of
thie General Conditions.

The Work for “Public Trail and associated work items” will have 2 separate and unique Notice:
To Proceed that will be issued within Two Hundred Forty (240) days of the initial Notice To
Proceed and will be complete for Final Acceptance within Three Hundred Sixty (360) calendar
days after the date when the Contract Time commences to tun as provided in Patagraph 2.03 of
the. General Conditions.

Bidder accepts the provisions of the Agreement as to liquidated damages in the eventof failure
to complete the Work {and/or achievement of Milestones} within the times specified in the
Agreement.

Attached to this Bid

The following documents are attached to‘and made a part of this Bid:

a. ‘This Bid Form

b. Required Bid Bond, Section 00 43 13 issued by 4 surety meeting the requirements of
Paragraph 5.01 of the General Conditions.

Proposal Form Section _

Vendor Compliance to. State Law Noni-Resident Bidder, Séction 00 43.37

Contflict of Interest Affidavit, Section 0035 13

Proposed Subcontractors Form, Séction 00 43 36

Bidders Minimum Quahﬁcatlon Statement Sectlon 00 4513

-Any additional documents that may be requ:lred by Sectlon 12 of the Instructions to
Bidders

Rl rh o oo

CITY OF DENTON _ IFB# 7154
STANDARD CONSTRUCT’[_O_N _S_PEC[FIC_ATION DOCUMENTS Eng, Project # 88_0[]_{_}_5

Revised Septepber 20, 2018
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5 Total Bid Amount

5.1 Bidder will complete the Work in accordance with the Contract Documents for the following
bid amount. In the space provided below, please enter the total bid amount for this project.
Only this figure will be read publicly by the City at the bid opening.

5.2 Itis understood and agreed by the Bidder in signing this proposal that the total bid amount
entered below is subject to verification and/or modification by multiplying the unit bid prices
for each pay item by the respective estimated quantities shown in this proposal and then

9 totaling all of the extended amounts.
10 5.3 Evaluation of Alternate Bid Items<use this if applicable, otherwise delete>

00 ~1 O\ L b Ll D —

12 Base Bid Amount: $_ 9, 831, /b3 53

13

14 Alternate Bid Amount: $ ¥, t58.22.

15

16  Total Bid Amount: $ (0,47, 82].75
CITY OF DENTON IFB # 7154
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project # 880005

Revised September 20, 2018
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Bid Submittal

This Bid is submitted on Dot 3

acknowledgement that no exceptions will be made to the contract requirements.

Respectfully submitted,
By: Boll Lheor , T7.

/ﬁy%u@«z

- (Printed Name)

Title: %ﬁ - FRrsi 08 T

Company: o~ Padlie Company

Address: £ 0. Sex 250

Demw7oMTX. 726102

State of Incorporation: 72&&5

Email: é.‘//. bL"“-@J'dj'a.g.’,Ou.s e .con—
Phone: $4o- 382-25@ /

CITY OF DENTON
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS
Revised September 20, 2018
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.20/9 by the entity named below with

Receipt is acknowledged of Initial
the following Addenda:
Addendum No. 1: Le
Addendum No. 2: Be
Addendum No. 3: Bc
Addendum No. 4:

IFB # 7154

Eng. Project # 880005
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City of Denton - Capital Projects  From: Contractor Name
{L‘ 901-A Texas Street Address
DENTON Denton, TX 76209 City, ST
Attn: Laura Hermosillo/Purchasing Dept. contact name
PROPOSAL FORM: McKinney Street Phase 2 contact phone
IFB: 7154 contact email
ENG/PMO: PMO# 880005 ADDENDUM #3
BIDDERS APPLICATION - UNIT PRICE BID
|SCHEDULE A: PAVING IMPROVEMENTS
eosill Wb Description of work uom| BID QTY Unit Price Extended Price
No. | Section No.
100 | 203.1  [R.O.W PREPARATION (CLEARING AND GRUBBING) STAl 70 |[$ 750.00 $52,500.00
101 | 203.2  |UNCLASSIFIED EXCAVATION cy | 20,519 [$ 13.06 $267,978.14
102 | 017000 |[MOBILIZATION LS 1 $ 950,000.00 $950,000.00
103 | 801.1 |TRAFFIC CONTROL LS 1 [3 80,000.00 $80,000.00
104 | 015813 |CAPITAL IMPROVEMENT SIGNS EA 4 $ 397.35 $1,589.40
105 | TX-512 |FURNISH & INSTALL TRAFFIC BARRIER LF | 3,787 [$ 40.26 $152,464.62
106 | TX-512 |MOVE TRAFFIC BARRIER LF | 3,787 [$ 8.48 $32,113.76
107 | TX-512 |REMOVE TRAFFIC BARRIER LF | 3,787 [S 16.95 $64,189.65
108 | 203.2 |REMOVE ASPHALT PAVEMENT (8") Sy | 23,386 | $ 4.72 $110,381.92
109 | 203.2 |REMOVE CONCRETE PAVEMENT sy | 1,751 |$ 6.35 $11,118.85
110 | 203.2 [REMOVE CONCRETE SIDEWALK SF | 32122 |8 0.76 $24,412.72
111 | 203.2 |REMOVE CONCRETE MEDIAN SsY 28 [ 62.46 $1,748.88
112 | 305.1 |REMOVE CONCRETE CURB & GUTTER LF | 852 |$ 12.98 $11,058.96
113 | 203.2  |REMOVE GRAVEL DRIVEWAY sy [ 160 [ 7.68 $1,228.80
114 | TX-560 [REMOVE & RESET MAILBOX EA 3 $ 584.54 $1,753.62
REMOVE & RESET EX. PEDESTRIAN POLE INCLUDING
115 | TX-687 |FOUNDATION REMOVAL, DRILL SHAFT, AND WIRING AT EA 1 $ 4,612.66 $4,612.66
STATION 89+38.16, 71.73' LT
116 | 305.4 [REINFORCED CONCRETE UNDERCUT STREET HEADER LF | 320 [S$ 32.00 $10,240.00
117 | 303.5.4 [LONGITUDINAL BUTT JOINT LF | 379 [5s 6.60 $2,501.40
118 | 305.3  |4" THICK COLORED CONCRETE MEDIAN PAVEMENT SF| 256 |$ 22.57 $5,777.92
119 | 305.3  |MONOLITHIC MEDIAN NOSE EA 3 $ 1,412.48 $4,237.44
120 | 305.2 [4" REINFORCED CONCRETE SIDEWALK SF | 3,050 |$ 4.65 $14,182.50
121 | 305.2  |BARRIER FREE RAMP EA 17 _[$ 1,050.00 $17,850.00
122 | 303.3  [8" 4000 PSI REINFORCED CONCRETE PAVEMENT Sy | 80 |S 54.50 $46,325.00
123 | 305.2 [8" 4000 PSI REINFORCED CONCRETE DRIVEWAY sy | 1,600 [$ 81.25 $130,000.00
124 | TX-360 |HIGH EARLY STRENGTH CONCRETE SY | 1,260 |$ 91.00 $114,660.00
125 | 302.9 |3" ASPHALT SURFACE COURSE TYPE C TON| 5,139 |S 74.00 $380,286.00
126 | 302.8 |9" ASPHALT BASE COURSE TYPE B TON| 16,345 | $ 68.00 $1,111,460.00
127 | 305.1  |6" INTEGRAL CONCRETE CURB LF | 590 |3 2.56 $1,510.40
128 | 305.1 [SEPARATE CONCRETE CURB & GUTTER LF | 8605 [$ 17.00 $146,285.00
129 | 402.4 |TEMPORARY ASPHALT PAVING sy | 6447 |$ 30.50 $196,633.50
130 | TX-361 |REPAIR CONCRETE PAVEMENT - FULL DEPTH sy | 373 |sS 140.00 $52,220.00
131 | 301.2 |8" LIME STABILIZED SUBGRADE (48 LB/SY) sy | 914 | 13.75 $12,567.50
132 | 301.2 |12" LIME STAB. SUBGRADE (2 LIFTS, 36 LB/SY EACH)* Sy | 70,208 | $ 3.60 $252,748.80
133 | 3012 |HYDRATED LIME* TON| 1,293 |$ 180.00 $232,740.00
134 | 3013 [12" CEMENT STAB. SUBGRADE (2 LIFTS, 24 LB/SY EACH)* | SY [ 18,917 |$ 2.75 $52,021.75
135 301.3 CEMENT FOR SUBGRADE STABILIZATION* TON 229 S 148.00 $33,892.00
136 | 301.5 |FLEX BASE TY-D GR 1-2* sy | 22,472 | ¢ 25.00 $561,800.00
137 | TX-618 |6" PVC SCHEDULE 40 IRRIGATION SLEEVE LF | 2,408 [$ 21.19 $51,025.52
138 | 204.5 |FURNISH & INSTALL BERMUDA BLOCK SOD sy | 10,858 | $ 3.53 $38,328.74
139 | 204.6 |HYDROMULCH SEEDING Sy | 11,998 | ¢ 0.49 $5,879.02
140 | APPENDIX B [REMOVE & DISPOSE CONTAMINATED SOIL (CONTINGENCY) cY 50 |$ 103.08 $5,154.00
END SCHEDULE A: PAVING IMPROVEMENTS BID ITEMS

*SUBGRADE STABILIZATION PAY ITEMS TO BE DETERMINED BASED ON FIELD| TOTAL FOR SCHEDULE A: PAVING -

CONDITIONS IMPROVEMENTS YA

*Specification Section Number refers to NCTCOG specification unless noted TX which refers to TxDOT specification or noted
otherwise referring to these contract documents




Do&lélsrilgn En\éelope ID: 2C6E393E-2048-4146-8D68-D9A4705E5AF7
No. | s ectip:nc;lo. Description of work UOM| BID QTY Unit Price Extended Price

SCHEDULE B: PAVEMENT MARKINGS-ADDENDUM #3
200 804.2 4" WHITE THERMOPLASTIC STRIPE LF 3,225 | S 0.74 $2,386.50
201 804.2 6" WHITE THERMOPLASTIC STRIPE LF 1,475 | S 0.74 $1,091.50
202 804.2  |4" YELLOW THERMOPLASTIC STRIPE LF | 12,809 | $ 0.74 $9,478.66
203 804.2  |4" DOUBLE YELLOW THERMOPLASTIC STRIPE LF 51 S 1.64 $83.64
204 804.2  |12" WHITE THERMOPLASTIC STRIPE LF 113 |$§ 4.32 $488.16
205 804.2  |24" WHITE THERMOPLASTIC STRIPE LF | 1,152 [ 6.76 $7,787.52
206 804.2 |WHITE THERMOPLASTIC WORD EA 13 S 211.92 $2,754.96
207 804.2 |WHITE THERMOPLASTIC ARROW EA 35 S 143.05 $5,006.75
208 | TX-672 |REFLECTIVE TRAFFIC BUTTON (TYPE Il W-C/R) EA 247 | 5.30 $1,309.10
209 | TX-672 |REFLECTIVE TRAFFIC BUTTON (TYPE Il A-A) EA 238 | $ 5.30 $1,261.40
210 | TX-644 |SMALL ROADWAY SIGN EA 55 $ 450.33 $24,768.15

END SCHEDULE B: PAVEMENT MARKINGS BID ITEMS
TOTAL FOR SCHEDULE B: $56.416.34
PAVEMENT MARKINGS e

*Specification Section Number refers to NCTCOG specification unless noted TX which refers to TxDOT specification or noted
otherwise referring to these contract documents
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e s e:ﬁ':f:'m Description of work uom| BID QTY Unit Price Extended Price

SCHEDULE C: DRAINAGE IMPROVEMENTS-ADDENDUM #3
300 501.6  |FURNISH AND INSTALL 18" CLASS 1l REINF. CONC. PIPE LF | 2,014 |S 95.36 $192,055.04
301 501.6  [FURNISH AND INSTALL 24" CLASS Ill REINF. CONC. PIPE LF | 1,880 | S 111.26 $209,168.80
302 501.6  [FURNISH AND INSTALL 30" CLASS IIl REINF. CONC. PIPE LF 189 |$ 127.15 $24,031.35
303 501.6  [FURNISH AND INSTALL 36" CLASS Il REINF. CONC. PIPE LF 748 | S 153.64 $114,922.72
304 501.6  |FURNISH AND INSTALL 3'x2' REINFORCED CONC. BOX LF 237 |$ 190.73 $45,203.01
305 501.6 |FURNISH AND INSTALL 4'x2' REINFORCED CONC. BOX LF 479 | S 211.92 $101,509.68
306 501.6  |FURNISH AND INSTALL 4'X3' REINFORCED CONC. BOX LF 28 | S 233.11 $66,669.46
307 501.6  |FURNISH AND INSTALL 5'x2' REINFORCED CONC. BOX LF 335 | S 264.90 $88,741.50
308 501.6 FURNISH AND INSTALL 5'x3' REINFORCED CONC. BOX LF 110 S 275.50 $30,305.00
309 501.6  |FURNISH AND INSTALL 6'x3' REINFORCED CONC. BOX LF 204 | S 339.07 $69,170.28
310 501.6 |FURNISH AND INSTALL 7'x3' REINFORCED CONC. BOX LF 209 | S 402.65 $84,153.85
311 803.3  |FURNISH AND INSTALL GROUTED RIP-RAP SY 250 | S 95.36 $23,840.00
312 | TX-466 |CONSTRUCT TxDOT SW-0 EA 1 S 8,476.82 $8,476.82
313 TX-466 |CONSTRUCT TxDOT CH-PW-0 EA 3 S 12,715.24 $38,145.72
314 107.2  |FURNISH & INSTALL TRENCH SAFETY LF | 6,686 |3 1.06 $7,087.16
315 | TX-465 |CONSTRUCT 10' STANDARD CURB INLET EA 2 $ 3,708.61 $7,417.22
316 | TX-465 |CONSTRUCT 10' RECESSED CURB INLET EA 31 S 3,708.61 $114,966.91
317 | TX-465 |CONSTRUCT 15' STANDARD CURB INLET EA 1 S 6,887.42 $6,887.42
318 | Tdes EVC:BI..:’;RUCT 15' STANDARD CURB INLET, NCTCOG 5 » y s 9,536.43 $9,536.43
319 | TX-465 |CONSTRUCT 15' RECESSED CURB INLET EA 1 S 6,887.42 $6,887.42
320 | TX-465 |CONSTRUCT 20' RECESSED CURB INLET EA 2 S 5,827.82 $11,655.64
321 | TX-465 |CONSTRUCT 2'X2' SQUARE DROP INLET EA 1 S 3,178.81 $3,178.81
322 TX-465 |CONSTRUCT 4'x4' SQUARE DROP INLET EA 4 S 3,708.61 $14,834.44
323 | TX-465 |CONSTRUCT 5'X5' SQUARE DROP INLET EA 1 S 4,768.21 $4,768.21
324 | TX-465 |CONSTRUCT 6'x6' SQUARE DROP INLET EA 1 S 6,887.42 $6,887.42
325 502.1 |CONSTRUCT 4'X4' SQUARE SDMH EA 7 S 4,238.41 $29,668.87
326 502.1 |CONSTRUCT 6'x6' SQUARE SDMH EA 3 S 7,947.02 $23,841.06
CONSTRUCT MANHOLE ON TOP OF 5'%3' REINFORCED
327 502.1 CONCBOX EA 1 S 6,887.42 $6,887.42
328 508.1 |CONNECT TO EXISTING PIPE/BOX EA 5 $ 794,70 $3,973.50
329 501.7  [8" WATER LINE LOWERING EA 4 S 7,417.22 $29,668.88
330 203.1 |REMOVE INLET EA 7 S 794.70 $5,562.90
331 203.1 [REMOVE & DISPOSE REINFORCED CONCRETE PIPE LF | 1,333 |$ 21.19 $28,246.27
332 203.1  [REMOVE & DISPOSE CORRUGATED METAL PIPE LF 101 |$ 15.89 $1,604.89
333 203.1 REMOVE & DISPOSE BOX CULVERT LF 317 S 47.68 $15,114.56
334 203.1 [REMOVE & DISPOSE HEADWALL EA 11 $ 1,589.40 $17,483.40
335 505.7 [TV INSPECTION LF | 13,372 | § 1.06 $14,174.32
336 | 202.14 [FURNISH & INSTALL INLET PROTECTION EA 46 $ 84.77 $3,899.42
337 | TX-506 [FURNISH & INSTALL 12" DIA. EROSION CONTROL LOGS LF | 6,592 |5S 3.02 $19,907.84
338 201.9 FURNISH & INSTALL ROCK CHECK DAM LF 203 S 27.55 $5,592.65
339 | 015713 [STORM WATER POLLUTION PREVENTION PLAN LS 1 S 794.70 $794.70
END SCHEDULE C: DRAINAGE IMPROVEMENTS BID ITEMS
TOTAL FOR SCHEDULE C: 49

DRAINAGE IMPROVEMENTS $1,496,920.99

*Specification Section Number refers to NCTCOG specification unless noted TX which refers to TxDOT specification or noted
otherwise referring to these contract documents
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Item 2

No. Seciip:ncﬂo. Description of work UOM| BID QTY Unit Price Extended Price
SCHEDULE D: WATER & WASTEWATER IMPROVEMENTS-ADDENDUM #3
400 501.14 [6" PVC WATER PIPE LF 607 |S 79.47 $48,238.29
401 | 501.14 |8" PVC WATER PIPE LF 47 |3 90.07 $4,233.29
402 501.7 |10" DUCTILE IRON WATER PIPE LF 43 S 100.66 $4,328.38
403 | 501.14 |[12" PVC WATER PIPE LF | 1553 |$ 121.85 $189,233.05
404 | 501.7 |16" DUCTILE IRON WATER PIPE LF | 5,505 |$ 162.12 $892,470.60
405 | 501.7 |20" DUCTILE IRON WATER PIPE LF | 1,454 |$ 204.50 $297,343.00
406 | 501.15 |12" PVC PRESSURE RATED WASTEWATER PIPE LF | 134 |S$ 211.92 $28,397.28
407 | 5019 [18", 1/2" STEEL ENCASEMENT PIPE LF | 188 |[S 185.43 $34,860.84
408 | 5019 26", 1/2" STEEL ENCASEMENT PIPE LF 70 |S$ 127.15 $8,900.50
409 | 506.8 |CUT & PLUG EXISTING WATER MAIN EA 8 $ 264.90 $2,119.20
410 | 506.8 |CUT & PLUG EXISTING WATER MAIN FOR TEST EA 10 |$ 264.90 $2,649.00
411 502.6  |TYPE 1 AIR RELEASE VALVE EA 2 S 7,417.22 $14,834.44
412 | 502.1 |WATER SERVICE EA 9 $ 2,649.01 $23,841.09
413 502.3 |INSTALL FIRE HYDRANT EA 31| 3,178.81 $98,543.11
414 | 203.1 |REMOVE FIRE HYDRANT EA 6 $ 794.70 $4,768.20
415 |  203.1 |DELIVER FIRE HYDRANT EA 6 $ 264.90 $1,589.40
416 | 502.6 |6" GATE VALVE EA 33 S 1,271.52 $41,960.16
417 | 502.6 |8" GATE VALVE EA 4 $ 1,483.45 $5,933.80
418 | 502.6  |10" GATE VALVE EA 2 $ 2,543.05 $5,086.10
419 | 502.6 12" GATE VALVE EA 14 |$ 2,966.89 $41,536.46
420 502.6  |16" GATE VALVE EA 28 S 15,894.05 $445,033.40
421 | 502.6_ |20" GATE VALVE EA 4 $ 28,609.28 $114,437.12
422 | 502.1 |48" DIAMETER WASTEWATER MANHOLE EA 2 $ 6,887.42 $13,774.84
423 | 502.1 |VACUUM TEST MANHOLE EA 2 S 158.94 $317.88
424 | 502.1 |ABANDON EXISTING MANHOLE EA 2 $ 529.80 $1,059.60
425 | 502.1 |ADJUST EX. WASTEWATER MANHOLE EA 2 $ 529.80 $1,059.60
426 | 505.7 |1V INSPECTION LF | 267 [S$ 1.06 $283.02
427 | 107.2 _ |FURNISH & INSTALL TRENCH SAFETY LF | 9,343 [$ 1.06 $9,903.58
428 | 504.2 |FLOWABLE FILL cy| 703 |S 105.96 $74,489.88
429 | 504.6 |CEMENT-STABILIZED BACKFILL LF 75 |$ 105.96 $7,947.00
ENCASE EXISTING WASTEWATER MANHOLE IN CEMENT-
430 | 504.6 STABILIZED'SAND EA 1 $ 2,119.21 $2,119.21
60" TALL WELDED WIRE MESH FENCE W/ 4"x4" OPENINGS
431 801.5 N STEEL T POSTS.ON'E  CENTERS LF | 1,648 |$S 11.57 $19,067.36
END SCHEDULE D: WATER & WASTEWATER IMPROVEMENTS BID ITEMS
TOTAL FOR SCHEDULE D: WATER & ‘
WASTEWATER IMPROVEMENTS reGEaRe]

*Specification Section Number refers to NCTCOG specification unless noted TX which refers to TxDOT specification or noted
otherwise referring to these contract documents
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I:: sg:u'::ho_ Description of work UCM| BID QTY Unit Price Extended Price
SCHEDULE E: TRAFFIC SIGNAL IMPROVEMENTS-ADDENDUM #3

500 [ TX-416 [DRILL SHAFT (24 IN) LF 18 |S 148.34 $2,670.12
501 | TX-416 [DRILL SHAFT (36 IN) LF 42 1S 233.11 $9,790.62
502 | TX-618 |CONDUIT (PVC) (SCHD 40) (2 IN) (TRENCH) LF 176 | S 6.36 $1,119.36
503 | TX-618 |CONDUIT (PVC) (SCHD 40) (3 IN) (TRENCH) LF 498 | § 7.95 $3,959.10
504 | TX-618 [CONDUIT (PVC) (SCHD 40) (4 IN) (TRENCH) LF 459 | S 14.83 $6,806.97
505 | TX-620 |ELECTRICAL CONDUCTOR (NO. 4) INSULATED LF 207 |$ 1.80 $372.60
506 | TX-620 |ELECTRICAL CONDUCTOR (NO. 6) BARE LF 816 |$ 1.06 $864.96
507 | TX-620 |ELECTRICAL CONDUCTOR (NO. 6) INSULATED LF 92 |$ 147 $107.64
508 | TX-624 |GROUND BOX TY D W/ APPRON EA 7 $ 1,218.54 $8,529.78
509 | TX-628 |REMOVE ELECTRICAL SERVICES EA 1 3 370.86 $370.86
510 | TX-628 |ELC SRV TY D 120/240 100 (NS)AL (E) PS (U) EA 1 $ 5,298.02 $5,298.02
511 | TX-680 |INSTALL HWY TRF SIG (ISOLATED) EA 1 $ 16,953.65 $16,953.65
512 | TX-690 [REMOVE TRAFFIC SIGNALS EA 1 S 10,596.03 $10,596.03
513 TX-681 |TEMP TRAF SIGNALS EA 1 S 74,172.21 $§74,172.21
514 | TX-682 |VEH SIG SEC (12 IN) LED (GRN) EA 4 3 243.71 $974.84
515 TX-682 |VEH SIG SEC (12 IN) LED (GRN ARW) EA 6 S 243.71 $1,462.26
516 | TX-682 |VEH SIG SEC (12 IN) LED (YEL) EA 4 S 243.71 $974.84
517 | TX-682 |VEH SIG SEC (12 IN) LED (YEL ARW) EA 8 3 243.71 $1,949.68
518 | TX-682 |VEH SIG SEC (12 IN) LED (RED) EA 4 S 243.71 $974.84
519 | TX-682 |VEH SIG SEC (12 IN) LED (RED ARW) EA 6 3 243.71 $1,462.26
520 | TX-682 |BACK PLATE (12") (3 SEC) (VENTED) ALUM EA 8 S 143.05 $1,144.40
521 | TX-682 |BACK PLATE (12") (4 SEC) (VENTED) ALUM EA 2 3 143.05 $286.10
522 | TX-684 |[TRFSIG CBL(TY A) (14 AWG) (3 CONDR) LF | 1,169 S 1.17 $1,367.73
523 | TX-684 |TRF SIG CBL (TY A) (14 AWG) (5 CONDR) LF 40 |S 1.17 $46.80
524 | TX-684 |TRF SIG CBL (TY A) (14 AWG) (7 CONDR) LF 390 | 1.17 $456.30
525 | TX-684 |TRF SIG CBL (TY C) (12 AWG) (2 CONDR) LF 742 | S 1.17 $868.14
526 | TX-684 |TRFSIG CBL(TY A) (14 AWG) {12 CONDR) LF 786 | S 2.23 $1,752.78
527 | TX-684 |TRF SIG CBL (TY A) (14 AWG) (21 CONDR) LF 750 | $ 4.34 $3,255.00
528 | TX-687 |PED POLE ASSEMBLY EA 3 $ 900.66 $2,701.98
529 | TX-682 |PED SIG SEC (LED){COUNTDOWN) EA 4 5 556.29 $2,225.16
530 | TX-688 |PED DETECT PUSH BUTTON (APS) EA 4 S 720.53 $2,882.12
531 | TX-688 |PED DETECTOR CONTROLLER UNIT EA 1 3 2,437.09 $2,437.09
532 | TX-686 |INS TRF SIG PL AM (S) 1 ARM (36') LUM&ILSM EA 3 S 23,311.27 $69,933.81
533 | 6090 | 'NSTALL ONLY-ILSN SIGNS WITH MOUNTING HARDWARE - 2 § 1,059.60 $3.178.80

& CABLE
534 | TX-8151 |*INSTALL ONLY-PTZ CAMERA SYSTEM WITH CABLE EA 1 $ 1,059.60 $1,059.60

*INSTALL ONLY-ADVANCED RADAR DETECTION SYSTEM
535 | TX-6025 Ko EA 3 S 529.80 $1,589.40
536 * INSTALL ONLY-VIDEO DETECTION SYSTEM WITH CABLE EA 1 $ 1,059.60 $1,059.60

*INSTALL ONLY-OPTICOM DETECTOR WITH CABLE &
537 | TX-8590 P — EA 3 $ 211.92 $635.76

*
A H— P::I;IEE‘I;ALL ONLY-LED LUMINAIRE FOR TRAFFIC SIGNAL 5 3 ¢ S P

END SCHEDULE E: TRAFFIC SIGNAL IMPROVEMENTS BID ITEMS
. TOTAL FOR SCHEDULE E: TRAFFIC
SUPPLIED BY THE CITY OF DENTON SIGHAL IMPRONEMENTS $246,609.09

*Specification Section Number refers to NCTCOG specification unless noted TX which refers to TxDOT specification or noted
otherwise referring to these contract documents
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DocuSign Enve
':‘T sg;f:'"o_ Description of work uom| BID QTY Unit Price Extended Price
SCHEDULE F: LIGHTING IMPROVEMENTS-ADDENDUM #2
600 TX-618 |2 IN PVC STREET LIGHT CONDUIT LF | 15,115 | § 8.48 $128,175.20
601 | TX-656 |STREET LIGHT FOUNDATION EA 99 | 953.64 $94,410.36
602 | TX-656 |PEDESTRIAN LIGHT FOUNDATION EA 39 |3 847.68 $33,059.52
INSTALLATION OF STREET LIGHT POLE AND FIXTURE
603 | TX-610 EA 9 . 62,940.24
PROVIDED BY DME o |3 3598 hMn 2
INSTALLATION OF PEDESTRIAN LIGHT POLE AND FIXTURE
604 2 ; J
TX-610 BROIDED BY AT EA 39 |$ 635.76 $24,794.64
END SCHEDULE F: LIGHTING IMPROVEMENTS BID ITEMS
TOTAL FOR SCHEDULE F: LIGHTING —
IMPROVEMENTS Frr
END BASE BID ITEMS
TOTAL BASE BID: $9,831,163.53
THERE IS NO CONTINGENCY IN THIS PROJECT 0% CONTENGENCY: $0.00
|scHEnuLE G: ALTERNATE BID IMPROVEMENTS-ADDENDUM #3
TI“'“!; : §"°°I ¥ Description of work uom| BID QTY Unit Price Extended Price
700 | 203.2 |UNCLASSIFIED EXCAVATION cy | 2,508 |$ 11.00 $27,588.00
701 | 3052 [4" REINFORCED CONCRETE SIDEWALK SF | 37,567 | $ 3.85 $144,632.95
702 | 305.2 [6" REINFORCED CONCRETE SIDEWALK SF | 73,952 [ $ 5.30 $391,945.60
703 | 2045 |[FURNISH & INSTALL BERMUDA BLOCK SOD SY | 19,928 | $ 3.35 $66,758.80
704 | 804.2 |4" YELLOW THERMOPLASTIC STRIPE LF | 1,590 |[¢ 0.74 $1,176.60
705 | TX-644 |SMALL ROADWAY SIGN EA 19 S 450.33 $8,556.27
END SCHEDULE G: ALTERNATE BID ITEMS
TOTAL ALTERNATE BID: $640,658.22
THERE IS NO CONTINGENCY IN THIS PROJECT 0% CONTENGENCY: $0.00

TOTAL BASE BID+ALTERNATE BID AMOUNT:

$10,471,821.75

JAGOE-PUBLIC COMPANY

McKinney Street Phase 2

*Specification Section Number refers to NCTCOG specification unless noted TX which refers to TxDOT specification or noted
otherwise referring to these contract documents
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VENDOR COMPLIANCE TO STATE LAW
Pagelof1

SECTION 00 43 37
VENDOR COMPLIANCE TO STATE LAW NON- RESIDENT BIDDER

Texas Government Code Chapter 2252 was adopted for the award of contracts to nonresident
bidders. This law provides that, in order to be awarded a contract as low bidder, nonresident
bidders (out-of-state contractors whose corporate offices or principal place of business are
outside the State of Texas) bid projects for construction, improvements, supplies or services in
Texas at an amount lower than the lowest Texas resident bidder by the same amount that a
Texas resident bidder would be required to underbid a nonresident bidder in order to obtain a
comparable contract in the State which the nonresident’s principal place of business is located.

The appropriate blanks in Section A must be filled out by all nonresident bidders in order for
your bid to meet specifications. The failure of nonresident bidders to do so will automatically

disqualify that bidder. Resident bidders must check the box in Section B.

A. Nonresident bidders in the State of , our principal place of

business, are required to be percent lower than resident bidders by
State Law. A copy of the statute is attached.

Nonresident bidders in the State of , our principal place of
business, are not required to underbid resident bidders.

B. The principal place of husiness of our company or our parent company or majority owner is
in the State of Texas.

BIDDER:
_.--""'- . ]
Tocot-Tuble Corpany iy Leoiis Floskts
J L
Company (Please Print)
Y o. Lex 250 Signature:(\Z;W
Address
DEATH TX . Tte2z0— Title: 2 - gabimtlon
City/State/Zip (Please Print)
Date: /ﬂ ’3 f"'/q
END OF SECTION
CITY OF DENTON IFB 4 7154
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project # 880005

Revised September 20, 2018
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"General Decision Number: TX20190018 01/04/2019

Superseded General Decision Number: TX20180028

State: Texas

Construction Type: Heavy

Counties: Collin, Dallas, Denton, Ellis, Kaufman and Rockwall

Counties in Texas.

Water and Sewer Lines/Utilities (Including Related Tunneling

Where the Tunnel is 48"" or Less in Diameter)

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.60 for calendar year 2019 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
If this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.60 per hour (or the applicable

wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2019. If this contract is covered by the EO and a
classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least
the wage rate determined through the conformance process set
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,

if it is higher than the conformed wage rate). The EO minimum
wage rate will be adjusted annually. Please note that

this EO applies to the above-mentioned types of contracts
entered into by the federal government that are subject

to the Davis-Bacon Act itself, but it does not apply

to contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional

information on contractor requirements and worker protections
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under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date

2] 01/04/2019

* PLUM@100-002 11/01/2017

Rates Fringes
Plumbers and Pipefitters......... $ 30.84 11.51
SUTX1991-004 09/23/1991
Rates Fringes
Laborers:
COMMON .. v v vttt eeneeeeeennnnns $ 7.25
Utility...ovvivininnnnnnans $ 7.467
Pipelayer......c.ooeiuiienninnnnnn $ 7.828
Power equipment operators:
Backhoe.......oovvvviinnnnnn $ 10.804
(o o= 1= $ 10.942
Front End Loader............ $ 9.163
Tunneling Machine (48"" or
1eSS) i iii ittt $ 9.163
TRUCK DRIVER......civiiiiinnnnnn. $ 8.528

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide

employees with 1 hour of paid sick leave for every 30 hours
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they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO

is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical

order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate

(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 ©7/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local ©198. The next number,
005 in the example, is an internal number used in processing
the wage determination. ©7/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,

2014.
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Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing

this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion

date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a

new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date

for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is

based.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)

and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the

Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.
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3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative

Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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"General Decision Number: TX20190025 01/04/2019

Superseded General Decision Number: TX20180035

State: Texas

Construction Type: Highway

Counties: Archer, Callahan, Clay, Collin, Dallas, Delta,
Denton, Ellis, Grayson, Hunt, Johnson, Jones, Kaufman, Parker,

Rockwall, Tarrant and Wise Counties in Texas.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;

and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.60 for calendar year 2019 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
If this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.60 per hour (or the applicable

wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2019. If this contract is covered by the EO and a
classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least
the wage rate determined through the conformance process set
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,

if it is higher than the conformed wage rate). The EO minimum
wage rate will be adjusted annually. Please note that

this EO applies to the above-mentioned types of contracts

entered into by the federal government that are subject
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to the Davis-Bacon Act itself, but it does not apply

to contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections

under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date

(4] 01/04/2019

* SUTX2011-007 08/03/2011

Rates Fringes

CONCRETE FINISHER (Paving and
Structures) ..o ee i $ 14.12
ELECTRICIAN. . viiiiiiiiiiennnnnns $ 19.80
FORM BUILDER/FORM SETTER

Paving & Curb...........ovu.. $ 13.16

Structures.......ooiiiiiine, $ 13.84
LABORER

Asphalt Raker............... $ 12.69

Flagger. . ooveeeennnennnnnnn $ 10.06

Laborer, Common............. $ 10.72

Laborer, Utility............ $ 12.32

Pipelayer......c.ceeeuieenennn $ 13.24

Work Zone Barricade

Servicer......oiiiiiiiiiiae, $ 11.68
POWER EQUIPMENT OPERATOR:

Asphalt Distributor......... $ 15.32

Asphalt Paving Machine...... $ 13.99

Broom or Sweeper............ $ 11.74

Concrete Pavement

Finishing Machine........... $ 16.05

concrete SaW......eeeeunnnns $ 14.48

Crane Operator, Lattice

Boom 80 Tons or LesS........ $ 17.27

Crane Operator, Lattice

Boom over 80 TONS........u.. $ 20.52
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Crane, Hydraulic 80 Tons

OF LeSS.tiiiiiiniieeennnnnns $ 18.12
Crawler Tractor............. $ 14.07
Excavator, 50,000 pounds

OF 1eSS. it eennnnnnnns $ 17.19
Excavator, over 50,000

POUNAS . vt v ve it e $ 16.99
Foundation Drill , Truck
Mounted.....ovveeennnnnnnn $ 21.07
Foundation Drill, Crawler

Mounted. ...oveviiiieennnnnnn $ 17.99

LSS et ettt et teeennnneeeennn $ 13.69
Front End Loader, over 3 CY.$ 14.72

Loader/Backhoe.............. $ 15.18
Mechanic......coveveiinnnnn. $ 17.68
Milling Machine............. $ 14.32

Motor Grader, Fine Grade....$ 17.19
Motor Grader, Rough......... $ 16.02

Pavement Marking Machine....$ 13.63

Reclaimer/Pulverizer........ $ 11.01
Roller, Asphalt............. $ 13.08
Roller, Other............... $ 11.51
el o1 =Y o3P $ 12.96
Small Slipform Machine...... $ 15.96
Spreader BOX....oeeeueeeennn $ 14.73
SEPVICEIr . ittt ittt i $ 14.58
Steel Worker (Reinforcing)....... $ 16.18

TRUCK DRIVER

Lowboy-Float.....covvvuunnn. $ 16.24
Off Road Hauler............. $ 12.25
Single Axle.....ocvvivnvnnnn $ 12.31

Single or Tandem Axle Dump
TrUCK. e vt it ii i $ 12.62

Tandem Axle Tractor with

Semi Trailer.......c.oceuvun.. $ 12.86
Transit-MiX......ooeeeeinnnn. $ 14.14
WELDER. ¢ vttt e iietneennnennnns $ 14.84

WELDERS - Receive rate prescribed for craft performing
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operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO

is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical

order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate

(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or

UAVG"" denotes that the union classification and rate were
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prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,

2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing

this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion

date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a

new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage

determination. ©8/29/2014 indicates the survey completion date
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for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is

based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)

and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the

Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
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Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative

Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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004526-1

CONTRACTOR COMPLIANCE WITH WORKER'S COMPENSATION LAW
Page1of1

1 SECTION 00 45 26
2 CONTRACTOR COMPLIANCE WITH WORKER'S COMPENSATION LAW
3 Pursuant to Texas Labor Code Section 406.096(a), as amended, Contractor certifies that it
4 provides worker’s compensation insurance coverage for all of its employees employed on
5 McKinney Street Phase Two. Contractor further certifies that, pursuant to Texas Labor Code,
6 Section 406.096(b), as amended, it will provide to City its subcontractor’s certificates of
7 compliance with worker’s compensation coverage.
8 CONTRACTOR:
9 :ﬁﬂiat — ‘Pué)-'c.- CAM?AM:’, By: /(..e.._d,lb Maa/bl.
10 Company (Please Print)
11
12 _F-e. 8ex 2z25° Signature: m Fieo—r—
13 Address
14
15 Denzod T4 7620z Title: Se . £sdsmaten
16 City/State/Zip (Please Print)
17
18 THE STATE OF TEXAS §
19
20 COUNTY OF DENTON §
21
22 BEFORE ME, the undersigned authority, on this day personally appeared
23 ewis  pleslt , known to me to be the person whose name is
24 subscribed to the foregoing instrument, and acknowledged to me that he/she executed the
25 same as the act and deed of afaﬁ 05 ~Voble Commpimy for the purposes and
26 consideration therein expressed and in the capacity therein stated.
27
28 GIVEN UNDER MY HAND AND SEAL OF OFFICE this ﬂ day of
29 _ Ulber ,20(4.
30
31
32
33
34
35 END OF SECTION It \  Notary Public

STATE OF TEXAS

CITY OF DENTON IFB # 7154
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS Eng. Project # 880005

Revised September 20, 2018
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ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in these General Conditions or in other Contract Documents, the terms listed below
have the meanings indicated which are applicable to both the singular and plural thereof, and
words denoting gender shall include the masculine, feminine and neuter. Said terms are generally
capitalized or written in italics, but not always. When used in a context consistent with the
definition of a listed-defined term, the term shall have a meaning as defined below whether
capitalized or italicized or otherwise. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified articles and paragraphs,
and the titles of other documents or forms.

1.

10.

1.

CITY OF DENTON

Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the proposed Contract Documents.

Agreement—The written instrument which is evidence of the agreement between City and
Contractor covering the Work.

Application for Payment—The form acceptable to City which is to be used by Contractor
during the course of the Work in requesting progress or final payments and which is to be
accompanied by such supporting documentation as is required by the Contract Documents.

Asbestos—Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United States
Occupational Safety and Health Administration.

Award — Authorization by the City Council for the City to enter into an Agreement.

Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed.

Bidder—The individual or entity who submits a Bid directly to City.

Bidding Documents—The Bidding Requirements and the proposed Contract Documents
(including all Addenda).

Bidding Requirements—The advertisement or Invitation to Bid, Instructions to Bidders, Bid
security of acceptable form, if any, and the Bid Form with any supplements.

Business Day — A business day is defined as a day that the City conducts normal business,
generally Monday through Friday, except for federal or state holidays observed by the City.

Calendar Day — A day consisting of 24 hours measured from midnight to the next midnight.
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

CITY OF DENTON
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Change Order—A document, which is prepared and approved by the City, which is signed
by Contractor and City and authorizes an addition, deletion, or revision in the Work or an
adjustment in the Contract Price or the Contract Time, issued on or after the Effective Date
of the Agreement.

City— The City of Denton is a Texas home-rule municipal corporation acting by its City
Council through its City Manager or his designee.

City Attorney — The officially appointed City Attorney of the City of Denton, Texas, or his
duly authorized representative.

City Council - The duly elected and qualified governing body of the City of Denton,
Texas.

City Manager — The officially appointed and authorized City Manager of the City of
Denton, Texas, or his duly authorized representative.

Contract Claim—A demand or assertion by City or Contractor seeking an adjustment of
Contract Price or Contract Time, or both, or other relief with respect to the terms of the
Contract. A demand for money or services by a third party is not a Contract Claim.

Contract—The entire and integrated written document between the City and Contractor
concerning the Work. The Contract contains the Agreement and all Contract Documents and
supersedes prior negotiations, representations, or agreements, whether written or oral.

Contract Documents—Those items so designated in the Agreement. All items listed in the
Agreement are Contract Documents. Approved Submittals, other Contractor submittals, and
the reports and drawings of subsurface and physical conditions are not Contract Documents.

Contract Price—The moneys payable by City to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the provisions
of Paragraph 11.03 in the case of Unit Price Work).

Contract Time—The number of days or the dates stated in the Agreement to: (i) achieve
Milestones, if any and (ii) complete the Work so that it is ready for Final Acceptance.

Contractor—The individual or entity with whom City has entered into the Agreement.

Cost of the Work—See Paragraph 11.01 of these General Conditions for definition.
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24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.
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Damage Claims — A demand for money or services arising from the Project or Site from a
third party, City or Contractor exclusive of a Contract Claim.

Day or day — A day, unless otherwise defined, shall mean a Calendar Day.

Drawings—That part of the Contract Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the Work to be performed by Contractor.
Submittals are not Drawings as so defined.

Effective Date of the Agreement—The date indicated in the Agreement on which it becomes
effective, but if no such date is indicated, it means the date on which the Agreement is signed
and delivered by the last of the two parties to sign and deliver.

Engineer—The licensed professional engineer or engineering firm registered in the State of
Texas performing professional services for the City.

Extra Work — Additional work made necessary by changes or alterations of the Contract
Documents or quantities; or for other reasons for which no prices are provided in the Contract
Documents. Extra work shall be part of the Work.

Field Order — A written order issued by City which requires changes in the Work but which
does not involve a change in the Contract Price, Contract Time, or the intent of the Engineer.

Final Acceptance — The written notice given by the City to the Contractor that the Work
specified in the Contract Documents has been completed to the satisfaction of the City.

Final Inspection — Inspection carried out by the City to verify that the Contractor has
completed the Work, and each and every part or appurtenance thereof, fully, entirely, and in
conformance with the Contract Documents.

General Requirements—Sections of Division 1 of the Contract Documents.

Hazardous Environmental Condition — The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, Radioactive Material, or other materials in such quantities or
circumstances that may present a substantial danger to persons or property exposed thereto.

Hazardous Waste—Hazardous waste is defined as any solid waste listed as hazardous or
possesses one or more hazardous characteristics as defined in the federal waste regulations,
as amended from time to time.

Incidental — Work items that the Contractor is not paid for directly, but costs for which are
included under the various bid items of the Project.
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37.

38.

39.

40.

41.

42.

43.

44,

45.

46.

47.

48.

49.

50.

51.

CITY OF DENTON
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Laws and Regulations—Any and all applicable laws, rules, regulations, ordinances, codes,
and orders of any and all governmental bodies, agencies, authorities, and courts having
jurisdiction.

Liens—Charges, security interests, or encumbrances upon Project funds, real property, or
personal property.

Major Item — An Item of work included in the Contract Documents that has a total cost equal
to or greater than 5% of the original Contract Price or $25,000 whichever is less.

Milestone—A principal event specified in the Contract Documents relating to an intermediate
Contract Time prior to Final Acceptance of the Work.

Notice of Award—The written notice by City to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein, City
will sign and deliver the Agreement.

Notice to Proceed—A written notice given by City to Contractor fixing the date on which the
Contract Time will commence to run and on which Contractor shall start to perform the Work
specified in Contract Documents.

PCBs—Polychlorinated biphenyls.

Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and
oil mixed with other non-Hazardous Waste and crude oils.

Plans — See definition of Drawings.

Project Schedule—A schedule, prepared and maintained by Contractor, in accordance with
the General Requirements, describing the sequence and duration of the activities comprising
the Contractor’s plan to accomplish the Work within the Contract Time.

Project—The Work to be performed under the Contract Documents.

Project Manager —The authorized representative of the City who will be assigned to the
Project.

Project Manual — The documentary information prepared for bidding and furnishing the Work.
A listing of the contents of the Project Manual is contained in its Table of Contents.

Public Meeting — An announced meeting conducted by the City to facilitate public
participation and to assist the public in gaining an informed view of the Project.

Radioactive Material—Source, special nuclear, or byproduct material as defined by the
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52.

53.

54.

55.

56.

57.

58.

59.

60.

61.

62.

63.
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Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

Regular Working Hours — Excluding legal holidays, regular working hours shall be Monday
thru Friday between 6:00 a.m. and 8:30 p.m. from June 1 to September 30 and between 7:00
a.m. and 8:30 p.m. from October 1 to May 31.

Samples—Physical examples of materials, equipment, or workmanship that are representative
of some portion of the Work and which establish the standards by which such portion of the
Work will be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related construction
activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions
of the Contract Price to various portions of the Work and used as the basis for reviewing
Contractor’s Applications for Payment.

Site—Lands or areas indicated in the Contract Documents as being furnished by City upon
which the Work is to be performed, including rights-of-way, permits, and easements for access
thereto, and such other lands furnished by City which are designated for the use of Contractor.

Specifications—That part of the Contract Documents consisting of written requirements for
materials, equipment, systems, standards and workmanship as applied to the Work, and certain
administrative requirements and procedural matters applicable thereto. Specifications may be
specifically made a part of the Contract Documents by attachment or, if not attached, may be
incorporated by reference as indicated in the Table of Contents (Division 00 00 00) of each
Project.

Subcontractor—An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

Submittals—All drawings, diagrams, illustrations, schedules, and other data or information
which are specifically prepared or assembled by or for Contractor and submitted by Contractor
to illustrate some portion of the Work.

Subsidiary — See definition of Incidental.

Successful Bidder—The Bidder submitting the lowest and most responsive Bid to whom City
makes an Award.

Superintendent — The representative of the Contractor who is available at all times and able
to receive instructions from the City and to act for the Contractor.

Supplementary Conditions—That part of the Contract Documents which amends or
supplements these General Conditions.
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64.

65.

66.

67.

68.

69.

GENERAL CONDITIONS
Page 6 of 62

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a
direct contract with Contractor or with any Subcontractor to furnish materials or equipment
to be incorporated in the Work by Contractor or Subcontractor.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manbholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements
containing such facilities, including but not limited to, those that convey electricity, gases,
steam, liquid petroleum products, telephone or other communications, cable television,
water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work—See Paragraph 11.03 of these General Conditions for definition.

Weekend Working Hours — Hours between 8:00 a.m. and 8:30 p.m., Saturday, and between
1:00 p.m. and 8:30 p.m. Sunday or legal holiday, as approved in advance by the City.

Work—The entire construction or the various separately identifiable parts thereof required to
be provided under the Contract Documents. Work includes and is the result of performing or
providing all labor, services, and documentation necessary to produce such construction
including any Change Order or Field Order, and furnishing, installing, and incorporating all
materials and equipment into such construction, all as required by the Contract Documents.

Working Day — A working day is defined as a day, not including Saturdays, Sundays, or legal
holidays authorized by the City for contract purposes, in which weather or other conditions
not under the control of the Contractor will permit the performance of the principal unit of
work underway for a continuous period of not less than 7 hours between 7 a.m. and 8 p.m.

1.02  Terminology

A. The words and terms discussed in Paragraph 1.02.B through E are not defined but, when used in
the Bidding Requirements or Contract Documents, have the indicated meaning.

B. Intent of Certain Terms or Adjectives:

1.

CITY OF DENTON

The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as
directed” or terms of like effect or import to authorize an exercise of judgment by City. In
addition, the adjectives “reasonable,” “‘suitable,” “acceptable,” “proper,” “satisfactory,” or
adjectives of like effect or import are used to describe an action or determination of City as to
the Work. It is intended that such exercise of professional judgment, action, or determination
will be solely to evaluate, in general, the Work for compliance with the information in the
Contract Documents and with the design concept of the Project as a functioning whole as
shown or indicated in the Contract Documents (unless there is a specific statement indicating
otherwise).

29 ¢
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C. Defective:

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or
approval referred to in the Contract Documents; or

c. has been damaged prior to City’s written acceptance.

D. Furnish, Install, Perform, Provide:

1. The word “Furnish” or the word “Install” or the word “Perform” or the word “Provide” or
the word “Supply,” or any combination or similar directive or usage thereof, shall mean
furnishing and incorporating in the Work including all necessary labor, materials, equipment,
and everything necessary to perform the Work indicated, unless specifically limited in the
context used.

E. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known
technical or construction industry or trade meaning are used in the Contract Documents in
accordance with such recognized meaning.

ARTICLE 2 - PRELIMINARY MATTERS

2.01 Copies of Documents
City shall furnish to Contractor one (1) original executed copy and one (1) electronic copy of the
Contract Documents, and three (3) additional copies of the Drawings. Additional copies will be
furnished upon request at the cost of reproduction.

2.02  Commencement of Contract Time; Notice to Proceed
The Contract Time will commence to run on the day indicated in the Notice to Proceed. A Notice to
Proceed may be given at any time within 30 days after the Effective Date of the Agreement.

2.03  Starting the Work
Contractor shall start to perform the Work on the date when the Contract Time commences to run.
No Work shall be done at the Site prior to the date on which the Contract Time commences to run.

2.04 Before Starting Construction
Baseline Schedules: Submit in accordance with the Contract Documents, and prior to starting the
Work.

CITY OF DENTON
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2.06

2.07

2.08
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Preconstruction Conference

Before any Work at the Site is started, the Contractor shall attend a Preconstruction Conference as
specified in the Contract Documents.

Public Meeting

Contractor may not mobilize any equipment, materials or resources to the Site prior to Contractor
attending the Public Meeting as scheduled by the City.

Initial Acceptance of Schedules

No progress payment shall be made to Contractor until acceptable schedules are submitted to City in
accordance with the Schedule Specification as provided in the Contract Documents.

Electronic Submittals

A.

Except as otherwise stated elsewhere in the Contract, the City and Contractor may transmit, and
shall accept, Project-related correspondence, text, data, documents, drawings, information, and
graphics, including but not limited to Shop Drawings and other submittals, in electronic media or
digital format.

When transmitting items in electronic media or digital format, the transmitting party makes no
representations as to long term compatibility, usability, or readability of the items resulting from
the recipient’s use of software application packages, operating systems, or computer hardware
differing from those used in the drafting or transmittal of the items, or from those established in
applicable transmittal protocols.

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01

Intent

A.

The Contract Documents are complementary; what is required by one is as binding as if required
by all.

It is the intent of the Contract Documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation,
services, materials, or equipment that reasonably may be inferred from the Contract Documents
or from prevailing custom or trade usage as being required to produce the indicated result will be
provided whether or not specifically called for, at no additional cost to City.

Clarifications and interpretations of the Contract Documents shall be issued by City.

The Specifications may vary in form, format and style. Some Specification sections may be written
in varying degrees of streamlined or declarative style and some sections may be relatively

(134

narrative by comparison. Omission of such words and phrases as “the Contractor shall,” “in
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2 (13

conformity with,” “as shown,” or “as specified” are intentional in streamlined sections.
Omitted words and phrases shall be supplied by inference. Similar types of provisions may appear
in various parts of a section or articles within a part depending on the format of the

section. The Contractor shall not take advantage of any variation of form, format or style in
making Contract Claims.

E. The cross referencing of specification sections under the subparagraph heading ‘“Related
Sections include but are not necessarily limited to:” and elsewhere within each Specification
section is provided as an aid and convenience to the Contractor. The Contractor shall not rely on
the cross referencing provided and shall be responsible to coordinate the entire Work under the
Contract Documents and provide a complete Project whether or not the cross-referencing is
provided in each section or whether or not the cross referencing is complete.

3.02 Reference Standards
A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be specific or
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there
were no Bids), except as may be otherwise specifically stated in the Contract Documents.

2. No provision of any such standard, specification, manual, or code, or any instruction of a
Supplier, shall be effective to change the duties or responsibilities of City, Contractor, or any
of their subcontractors, consultants, agents, or employees, from those set forth in the Contract
Documents. No such provision or instruction shall be effective to assign to City, or any of its
officers, directors, members, partners, employees, agents, consultants, or subcontractors, any
duty or authority to supervise or direct the performance of the Work or any duty or authority
to undertake responsibility inconsistent with the provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies
A. Reporting Discrepancies:

1. Contractor’s Review of Contract Documents Before Starting Work: Before undertaking each
part of the Work, Contractor shall carefully study and compare the Contract Documents and
check and verify pertinent figures therein against all applicable field measurements and
conditions. Contractor shall promptly report in writing to City any conflict, error, ambiguity,
or discrepancy which Contractor discovers, or has actual knowledge of, and shall obtain a
written interpretation or clarification from City before proceeding with any Work affected
thereby.

2. Contractor’s Review of Contract Documents During Performance of Work: If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy
within the Contract Documents, or between the Contract Documents and (a) any applicable

CITY OF DENTON
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Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of
any Supplier, then Contractor shall promptly report it to City in writing. Contractor shall not
proceed with the Work affected thereby (except in an emergency as required by Paragraph
6.17.A) until an amendment or supplement to the Contract Documents has been issued by one
of the methods indicated in Paragraph 3.04.

Contractor shall not be liable to City for failure to report any conflict, error, ambiguity, or
discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

B. Resolving Discrepancies:

1.

Except as may be otherwise specifically stated in the Contract Documents, the provisions of
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or
discrepancy between the provisions of the Contract Documents and the provisions of any
standard, specification, manual, or the instruction of any Supplier (whether or not specifically
incorporated by reference in the Contract Documents).

In case of discrepancies, figured dimensions shall govern over scaled dimensions, Drawings
shall govern over Specifications, and Supplementary Conditions shall govern over General
Conditions and Specifications.

3.04 Amending and Supplementing Contract Documents

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in
the Work or to modify the terms and conditions thereof by a Change Order.

B. The requirements of the Contract Documents may be supplemented, and minor variations and
deviations in the Work not involving a change in Contract Price or Contract Time, may be
authorized, by one or more of the following ways:

1.

2.

3.

A Field Order;
City’s review of a Submittal (subject to the provisions of Paragraph 6.18.C); or

City’s written interpretation or clarification.

3.05 Reuse of Documents

A. Contractor and any Subcontractor or Supplier shall not:

1.

CITY OF DENTON

have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer,
including electronic media editions; or

reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of
the Project or any other project without written consent of City and specific written verification
or adaptation by Engineer.
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B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

3.06 Electronic Data

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by City or Engineer
to Contractor, or by Contractor to City or Engineer, that may be relied upon are limited to the
printed copies included in the Contract Documents (also known as hard copies). Files in electronic
media format of text, data, graphics, or other types are furnished only for the convenience of the
receiving party. Any conclusion or information obtained or derived from such electronic files will
be at the user’s sole risk. If there is a discrepancy between the electronic files and the hard copies,
the hard copies govern.

B. When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents resulting from
the use of software application packages, operating systems, or computer hardware differing from
those used by the data’s creator.

ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4,01  Availability of Lands

A. City shall furnish the Site. City shall notify Contractor of any encumbrances or restrictions not of
general application but specifically related to use of the Site with which Contractor must comply
in performing the Work. City will obtain in a timely manner and pay for easements for permanent
structures or permanent changes in existing facilities.

1. The City has obtained or anticipates acquisition of and/or access to right-of-way, and/or
easements. Any outstanding right-of-way and/or easements are anticipated to be acquired in
accordance with the schedule set forth in the Supplementary Conditions. The Project Schedule
submitted by the Contractor in accordance with the Contract Documents must consider any
outstanding right-of-way, and/or easements.

2. The City has or anticipates removing and/or relocating utilities, and obstructions to the Site.
Any outstanding removal or relocation of utilities or obstructions is anticipated in accordance
with the schedule set forth in the Supplementary Conditions. The Project Schedule submitted
by the Contractor in accordance with the Contract Documents must consider any outstanding
utilities or obstructions to be removed, adjusted, and/or relocated by others.

B. Upon reasonable written request, City shall furnish Contractor with a current statement of record
legal title and legal description of the lands upon which the Work is to be performed.

C. Contractor shall provide for all additional lands and access thereto that may be required for
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construction facilities or storage of materials and equipment.

4.02  Subsurface and Physical Conditions

A. Reports and Drawings: The Supplementary Conditions identify:

B.

1.

2.

those reports known to City of explorations and tests of subsurface conditions at or
contiguous to the Site; and

those drawings known to City of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities).

Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Contractor may not make any Contract Claim against City, or any of their officers,
directors, members, partners, employees, agents, consultants, or subcontractors with respect to:

1.

the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident
thereto; or

other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions

A. Notice: If Contractor believes that any subsurface or physical condition that is uncovered or
revealed either:

CITY OF DENTON

1.

is of such a nature as to establish that any “technical data” on which Contractor is entitled to
rely as provided in Paragraph 4.02 is materially inaccurate; or

is of such a nature as to require a change in the Contract Documents; or
differs materially from that shown or indicated in the Contract Documents; or

is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the
subsurface or physical conditions or performing any Work in connection therewith (except in an
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emergency as required by Paragraph 6.17.A), notify City in writing about such condition.

B. Possible Price and Time Adjustments

Contractor shall not be entitled to any adjustment in the Contract Price or Contract Time if:

1.

3.

Contractor knew of the existence of such conditions at the time Contractor made a final
commitment to City with respect to Contract Price and Contract Time by the submission of a
Bid or becoming bound under a negotiated contract; or

the existence of such condition could reasonably have been discovered or revealed as a result
of the examination of the Contract Documents or the Site; or

Contractor failed to give the written notice as required by Paragraph 4.03.A.

4,04 Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the Site is based on information
and data furnished to City or Engineer by the owners of such Underground Facilities,
including City, or by others. Unless it is otherwise expressly provided in the Supplementary
Conditions:

1.

City and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and

the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data;
b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination and adjustment of the Work with the owners of such Underground
Facilities, including City, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated:

1.

CITY OF DENTON

If an Underground Facility which conflicts with the Work is uncovered or revealed at or
contiguous to the Site which was not shown or indicated, or not shown or indicated with
reasonable accuracy in the Contract Documents, Contractor shall, promptly after becoming
aware thereof and before further disturbing conditions affected thereby or performing any
Work in connection therewith (except in an emergency as required by Paragraph 6.17.A),
identify the owner of such Underground Facility and give notice to that owner and to City.
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City will review the discovered Underground Facility and determine the extent, if any, to
which a change may be required in the Contract Documents to reflect and document the
consequences of the existence or location of the Underground Facility. Contractor shall be
responsible for the safety and protection of such discovered Underground Facility.

2. If City concludes that a change in the Contract Documents is required, a Change Order may
be issued to reflect and document such consequences.

3. Verification of existing utilities, structures, and service lines shall include notification of all
utility companies a minimum of 48 hours in advance of construction including exploratory
excavation if necessary.

4.05 Hazardous Environmental Condition at Site

A. Reports and Drawings: The Supplementary Conditions identify those reports and drawings
known to City relating to Hazardous Environmental Conditions that have been identified at the
Site.

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Contractor may not make any Contract Claim against City, or any of their officers,
directors, members, partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences and procedures of

construction to be employed by Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions or information.

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible for
a Hazardous Environmental Condition created with any materials brought to the Site by
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible.

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall
immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with
such condition and in any area affected thereby (except in an emergency as required by Paragraph
6.17.A); and (iii) notify City (and promptly thereafter confirm such notice in writing). City may
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consider the necessity to retain a qualified expert to evaluate such condition or take corrective
action, if any.

. Contractor shall not be required to resume Work in connection with such condition or in any

affected area until after City has obtained any required permits related thereto and delivered written
notice to Contractor: (i) specifying that such condition and any affected area is or has been
rendered suitable for the resumption of Work; or (ii) specifying any special conditions under which
such Work may be resumed.

If after receipt of such written notice Contractor does not agree to resume such Work based on a
reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions,
then City may order the portion of the Work that is in the area affected by such condition to be
deleted from the Work. City may have such deleted portion of the Work performed by City’s own
forces or others.

. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold

harmless City, from and against all claims, costs, losses, and damages (including but not limited
to all fees and charges of engineers, architects, attorneys, and other professionals and all court
or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous
Environmental Condition created by Contractor or by anyone for whom Contractor is
responsible. Nothing in this Paragraph 4.06.G shall obligate Contractor to indemnify any
individual or entity from and against the consequences of that individual’s or entity’s own
negligence.

. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental

Condition uncovered or revealed at the Site.

ARTICLE 5 - BONDS AND INSURANCE

5.01

5.02

Licensed Sureties and Insurers

All bonds and insurance required by the Contract Documents to be purchased and maintained by
Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized
in the State of Texas to issue bonds or insurance policies for the limits and coverages so required.
Such surety and insurance companies shall also meet such additional requirements and qualifications
as may be provided in the Supplementary Conditions.

Performance, Payment, and Maintenance Bonds

A. Contractor shall furnish performance and payment bonds, in accordance with Texas Government

Code Chapter 2253 or successor statute, each in an amount equal to the Contract Price as
security for the faithful performance and payment of all of Contractor’s obligations under the
Contract Documents.

. Contractor shall furnish maintenance bonds in an amount equal to the Contract Price as security

to protect the City against any defects in any portion of the Work described in the Contract
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Documents. Maintenance bonds shall remain in effect for two (2) years after the date of Final
Acceptance by the City.

C. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise
by Laws or Regulations, and shall be executed by such sureties as are named in the list of
“Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as
Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed by
an agent or attorney-in-fact must be accompanied by a sealed and dated power of attorney which
shall show that it is effective on the date the agent or attorney-in-fact signed each bond. The bonds
must be dated on, or after, the date of the Contract.

D. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its
right to do business is terminated in the State of Texas or it ceases to meet the requirements of
Paragraph 5.02.C, Contractor shall promptly notify City and shall, within 30 days after the event
giving rise to such notification, provide another bond and surety, both of which shall comply with
the requirements of Paragraphs 5.01 and 5.02.C.

5.03 Certificates of Insurance

A. Contractor shall deliver to City, with copies to each additional insured and loss payee identified
in the Supplementary Conditions, certificates of insurance (and other evidence of insurance
requested by City or any other additional insured) which Contractor is required to purchase and
maintain.

1. The certificate of insurance shall document the City, and all identified entities named in the
Supplementary Conditions as “Additional Insured” on all liability policies.

2. The Contractor’s general liability insurance shall include a, “per project” or “per location”,
endorsement, which shall be identified in the certificate of insurance provided to the City.

3. The certificate shall be signed by an agent authorized to bind coverage on behalf of the insured,
be complete in its entirety, and show complete insurance carrier names as listed in the current
A.M. Best Property & Casualty Guide

4. The insurers for all policies must be licensed and/or approved to do business in the State of
Texas. Except for workers’ compensation, all insurers must have a minimum rating of A-:
VII in the current A. M. Best Key Rating Guide or have reasonably equivalent financial
strength and solvency to the satisfaction of Risk Management. If the rating is below that
required, written approval of City is required.

5. All applicable policies shall include a Waiver of Subrogation (Rights of Recovery) in favor
of the City. In addition, the Contractor agrees to waive all rights of subrogation against the
Engineer (if applicable), and each additional insured identified in the Supplementary
Conditions
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Failure of the City to demand such certificates or other evidence of full compliance with the
insurance requirements or failure of the City to identify a deficiency from evidence that is
provided shall not be construed as a waiver of Contractor’s obligation to maintain such lines
of insurance coverage.

If insurance policies are not written for specified coverage limits, an Umbrella or Excess
Liability insurance for any differences is required. Excess Liability shall follow form of the
primary coverage.

Unless otherwise stated, all required insurance shall be written on the “occurrence basis”. If
coverage is underwritten on a claims-made basis, the retroactive date shall be coincident with
or prior to the date of the effective date of the agreement and the certificate of insurance shall
state that the coverage is claims-made and the retroactive date. The insurance coverage shall
be maintained for the duration of the Contract and for three (3) years following Final
Acceptance provided under the Contract Documents or for the warranty period, whichever is
longer. An annual certificate of insurance submitted to the City shall evidence such
insurance coverage.

Policies shall have no exclusions by endorsements, which, neither nullify or amend, the
required lines of coverage, nor decrease the limits of said coverage unless such endorsements
are approved in writing by the City. In the event a Contract has been bid or executed and the
exclusions are determined to be unacceptable or the City desires additional insurance coverage,
and the City desires the contractor/engineer to obtain such coverage, the contract price shall
be adjusted by the cost of the premium for such additional coverage plus 10%.

Any self-insured retention (SIR), in excess of $25,000.00, affecting required insurance
coverage shall be approved by the City in regards to asset value and stockholders' equity. In
lieu of traditional insurance, alternative coverage maintained through insurance pools or risk
retention groups, or self-funding, must also be approved by City.

Any deductible in excess of $5,000.00, for any policy that does not provide coverage on a
first-dollar basis, must be acceptable to and approved by the City.

City, at its sole discretion, reserves the right to review the insurance requirements and to
make reasonable adjustments to insurance coverage’s and their limits when deemed necessary
and prudent by the City based upon the scope of the Work, changes in statutory law, court
decision or the claims history of the industry as well as of the contracting party to the City.
The City shall be required to provide prior notice of 90 days, and the insurance adjustments
shall be incorporated into the Work by Change Order.

City shall be entitled, upon written request and without expense, to receive copies of policies
and endorsements thereto and may make any reasonable requests for deletion or revision or
modifications of particular policy terms, conditions, limitations, or exclusions necessary to
conform the policy and endorsements to the requirements of the Contract. Deletions, revisions,
or modifications shall not be required where policy provisions are established by law or
regulations binding upon either party or the underwriter on any such policies.
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14. City shall not be responsible for the direct payment of insurance premium costs for
Contractor’s insurance.

5.04 Contractor’s Insurance

A. Workers Compensation and Employers’ Liability. Contractor shall purchase and maintain such
insurance coverage with limits consistent with statutory benefits outlined in the Texas Workers’
Compensation Act (Texas Labor Code, Ch. 406, as amended), and minimum limits for Employers’
Liability as is appropriate for the Work being performed and as will provide protection from claims
set forth below which may arise out of or result from Contractor’s performance of the Work and
Contractor’s other obligations under the Contract Documents, whether it is to be performed by
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of
them to perform any of the Work, or by anyone for whose acts any of them may be liable:

1. claims under workers’ compensation, disability benefits, and other similar employee benefit
acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of
Contractor’s employees.

B. Commercial General Liability. Coverage shall include but not be limited to covering liability
(bodily injury or property damage) arising from: premises/operations, independent contractors,
products/completed operations, personal injury, liability under an insured contract, and
explosion/collapse/underground (where those exposures exist). Insurance shall be provided on an
occurrence basis, and as comprehensive as the current Insurance Services Office (ISO) policy.
This insurance shall apply as primary insurance with respect to any other
insurance or self-insurance programs afforded to the City. The Commercial General Liability
policy, shall have no exclusions by endorsements that would alter of nullify premises/operations,
products/completed operations, contractual, personal injury, or advertising injury, which are
normally contained with the policy, unless the City approves such exclusions in writing.

For construction projects that present a substantial completed operation exposure, the City may
require the contractor to maintain completed operations coverage for a minimum of no less than
three (3) years following the completion of the project (if identified in the Supplementary
Conditions).

C. Automobile Liability. A commercial business auto policy shall provide coverage on “any auto”,
defined as autos owned, hired and non-owned and provide indemnity for claims for damages
because bodily injury or death of any person and or property damage arising out of the work,
maintenance or use of any motor vehicle by the Contractor, any Subcontractor or Supplier, or by
anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone
for whose acts any of them may be liable.

D. Railroad Protective Liability. If any of the work or any warranty work is within the limits of
railroad right-of-way, the Contractor shall comply with the requirements identified in the
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Supplementary Conditions.

E. Notification of Policy Cancellation: Contractor shall immediately notify City upon cancellation
or other loss of insurance coverage. Contractor shall stop work until replacement insurance has
been procured. There shall be no time credit for days not worked pursuant to this section.

Acceptance of Bonds and Insurance; Option to Replace

If City has any objection to the coverage afforded by or other provisions of the bonds or insurance
required to be purchased and maintained by the Contractor in accordance with Article 5 on the basis
of non-conformance with the Contract Documents, the City shall so notify the Contractor in writing
within 10 Business Days after receipt of the certificates (or other evidence requested). Contractor shall
provide to the City such additional information in respect of insurance provided as the City may
reasonably request. If Contractor does not purchase or maintain all of the bonds and insurance required
by the Contract Documents, the City shall notify the Contractor in writing of such failure prior to the
start of the Work, or of such failure to maintain prior to any change in the required coverage.

ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES

6.01

6.02

Supervision and Superintendence

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting
such attention thereto and applying such skills and expertise as may be necessary to perform the
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the
means, methods, techniques, sequences, and procedures of construction.

B. Atall times during the progress of the Work, Contractor shall assign a competent Superintendent,
who is proficient in English, and who shall not be replaced without written notice to City. If at
any time the Superintendent is not satisfactory to the City, Contractor shall, if requested by City,
replace the Superintendent with another satisfactory to City.

C. Contractor shall notify the City 24 hours prior to moving areas during the sequence of construction.
Labor; Working Hours

A. Contractor shall provide competent, suitably qualified personnel to perform construction as
required by the Contract Documents. Contractor shall at all times maintain good discipline and
order at the Site.

B. Except as otherwise required for the safety or protection of persons or the Work or property at
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work
at the Site shall be performed during Regular Working Hours. Contractor will not permit the
performance of Work beyond Regular Working Hours or for Weekend Working Hours without
City’s written consent (which will not be unreasonably withheld). Written request (by letter or
electronic communication) to perform Work:
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1. for beyond Regular Working Hours, request must be made by noon at least two (2) Business
Days prior

2. for Weekend Working Hours, request must be made by noon of the preceding Wednesday

3. for legal holidays, request must be made by noon seven Days prior to the legal
holiday.

Services, Materials, and Equipment

A.

D.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor, transportation, construction equipment
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities,
temporary facilities, and all other facilities and incidentals necessary for the performance,
Contractor required testing, start-up, and completion of the Work, whether or not such items are
specifically called for in the Contract Documents.

All materials and equipment incorporated into the Work shall be as specified or, if not specified,
shall be of sufficient quality to complete the Work and new, except as otherwise provided in the
Contract Documents. All special warranties and guarantees required by the Specifications shall
expressly run to the benefit of City. If required by City, Contractor shall furnish satisfactory
evidence (including reports of required tests) as to the source, kind, and quality of materials and
equipment.

All materials and equipment to be incorporated into the Work shall be stored, applied, installed,
connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of
the applicable Supplier, except as otherwise may be provided in the Contract Documents.

All items of standard equipment to be incorporated into the Work shall be the latest model at the
time of bid, unless otherwise specified.

Project Schedule

A.

Contractor shall adhere to the Project Schedule established in accordance with Paragraph 2.07
and the General Requirements as it may be adjusted from time to time as provided below.

1. Contractor shall submit to City for acceptance (to the extent indicated in Paragraph 2.07 and
the General Requirements) proposed adjustments in the Project Schedule that will not result
in changing the Contract Time. Such adjustments will comply with any provisions of the
General Requirements applicable thereto.

2. Contractor shall submit to City a monthly Project Schedule with a monthly progress payment
for the duration of the Contract in accordance with the schedule specification 01 32 16.

3. Proposed adjustments in the Project Schedule that will change the Contract Time shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract Time
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may only be made by a Change Order.
6.05  Substitutes and “Or-Equals”

A. Whenever an item of material or equipment is specified or described in the Contract Documents
by using the name of a proprietary item or the name of a particular Supplier, the specification or
description is intended to establish the type, function, appearance, and quality required. Unless the
specification or description contains or is followed by words reading that no like, equivalent, or
“or-equal” item or no substitution is permitted, other items of material or equipment of other
Suppliers may be submitted to City for review under the circumstances described below.

1. “Or-Equal” Items: If in City’s sole discretion an item of material or equipment proposed by
Contractor is functionally equal to that named and sufficiently similar so that no change in
related Work will be required, it may be considered by City as an “or-equal” item, in which
case review and approval of the proposed item may, in City’s sole discretion, be accomplished
without compliance with some or all of the requirements for approval of proposed substitute
items. For the purposes of this Paragraph 6.05.A.1, a proposed item of material or equipment
will be considered functionally equal to an item so named if:

a. the City determines that:

1) it is at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service; and

4) itis not objectionable to the City.
b. Contractor certifies that, if approved and incorporated into the Work:
1) there will be no increase in cost to the City or increase in Contract Time; and

2) it will conform substantially to the detailed requirements of the item named in the
Contract Documents.

2. Substitute Items:

a. Ifin City’s sole discretion an item of material or equipment proposed by Contractor does
not qualify as an “or-equal” item under Paragraph 6.05.A.1, it may be submitted as a
proposed substitute item.

b. Contractor shall submit sufficient information as provided below to allow City to
determine if the item of material or equipment proposed is essentially equivalent to that
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named and an acceptable substitute therefor. Requests for review of proposed substitute
items of material or equipment will not be accepted by City from anyone other than
Contractor.

c. Contractor shall make written application to City for review of a proposed substitute item
of material or equipment that Contractor seeks to furnish or use. The application shall
comply with Section 01 25 00 and:

Y

2)

3)

4)

shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the general
design;

b) be similar in substance to that specified,
c) be suited to the same use as that specified; and
will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice
Contractor’s achievement of final completion on time;

b) whether use of the proposed substitute item in the Work will require a change in
any of the Contract Documents (or in the provisions of any other direct contract
with City for other work on the Project) to adapt the design to the proposed
substitute item;

c) whether incorporation or use of the proposed substitute item in connection with
the Work is subject to payment of any license fee or royalty; and

will identify:
a) all variations of the proposed substitute item from that specified;
b) available engineering, sales, maintenance, repair, and replacement services; and

shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including costs of redesign and Damage
Claims of other contractors affected by any resulting change.

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique,
sequence, or procedure of construction is expressly required by the Contract Documents,
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure
of construction approved by City. Contractor shall submit sufficient information to allow City, in
City’s sole discretion, to determine that the substitute proposed is equivalent to that expressly
called for by the Contract Documents. Contractor shall make written application to City for review
in the same manner as those provided in Paragraph 6.05.A.2.
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City’s Evaluation: City will be allowed a reasonable time within which to evaluate each
proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. City may require Contractor
to furnish additional data about the proposed substitute. City will be the sole judge of acceptability.
No “or-equal” or substitute will be ordered, installed or utilized until City’s review is complete,
which will be evidenced by a Change Order in the case of a substitute and an accepted Submittal
for an “or-equal.” City will advise Contractor in writing of its determination.

. Special Guarantee: City may require Contractor to furnish at Contractor’s expense a special

performance guarantee, warranty, or other surety with respect to any substitute. Contractor shall
indemnify and hold harmless City and anyone directly or indirectly employed by them from and
against any and all claims, damages, losses and expenses (including attorneys fees) arising out
of the use of substituted materials or equipment.

City’s Cost Reimbursement: City will record City’s costs in evaluating a substitute proposed or
submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not City
approves a substitute so proposed or submitted by Contractor, Contractor may be required to
reimburse City for evaluating each such proposed substitute. Contractor may also be required to
reimburse City for the charges for making changes in the Contract Documents (or in the provisions
of any other direct contract with City) resulting from the acceptance of each proposed substitute.

Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute or
“or-equal” at Contractor’s expense.

City Substitute Reimbursement: Costs (savings or charges) attributable to acceptance of a substitute
shall be incorporated to the Contract by Change Order.

Time Extensions: No additional time will be granted for substitutions.

6.06  Concerning Subcontractors, Suppliers, and Others

A.

Contractor shall perform with his own organization, work of a value not less than 35% of the
value embraced on the Contract, unless otherwise approved by the City.

Contractor shall not employ any Subcontractor, Supplier, or other individual or entity, whether
initially or as a replacement, against whom City may have reasonable objection. Contractor shall
not be required to employ any Subcontractor, Supplier, or other individual or entity to furnish or
perform any of the Work against whom Contractor has reasonable objection (excluding those
acceptable to City as indicated in Paragraph 6.06.C).

The City may from time to time require the use of certain Subcontractors, Suppliers, or other
individuals or entities on the project, and will provide such requirements in the Supplementary
Conditions.

Contractor shall be fully responsible to City for all acts and omissions of the Subcontractors,
Suppliers, and other individuals or entities performing or furnishing any of the Work just as
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Contractor is responsible for Contractor’s own acts and omissions. Nothing in the Contract
Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity
any contractual relationship between City and any such Subcontractor, Supplier or other
individual or entity; nor

2. shall create any obligation on the part of City to pay or to see to the payment of any moneys
due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be
required by Laws and Regulations.

Contractor shall be solely responsible for scheduling and coordinating the Work of
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work under a direct or indirect contract with Contractor.

All Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any
of the Work shall communicate with City through Contractor.

All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract
Documents for the benefit of City.

Wage Rates

A.

Duty to pay Prevailing Wage Rates. The Contractor shall comply with all requirements of
Chapter 2258, Texas Government Code (as amended), including the payment of not less than the
rates determined by the City Council of the City of Denton to be the prevailing wage rates in
accordance with Chapter 2258. Such prevailing wage rates are included in these Contract
Documents.

Penalty for Violation. A Contractor or any Subcontractor who does not pay the prevailing wage
shall, upon demand made by the City, pay to the City $60 for each worker employed for each
calendar day or part of the day that the worker is paid less than the prevailing wage rates stipulated
in these contract documents. This penalty shall be retained by the City to offset its administrative
costs, pursuant to Texas Government Code 2258.023.

. Complaints of Violations and City Determination of Good Cause. On receipt of information,

including a complaint by a worker, concerning an alleged violation of 2258.023, Texas
Government Code, by a Contractor or Subcontractor, the City shall make an initial
determination, before the 31st day after the date the City receives the information, as to whether
good cause exists to believe that the violation occurred. The City shall notify in writing the
Contractor or Subcontractor and any affected worker of its initial determination. Upon the City’s
determination that there is good cause to believe the Contractor or Subcontractor has violated
Chapter 2258, the City shall retain the full amounts claimed by the claimant or claimants as the
difference between wages paid and wages due under the prevailing wage rates, such amounts being
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subtracted from successive progress payments pending a final determination of the violation.

. Arbitration Required if Violation Not Resolved. An issue relating to an alleged violation of Section

2258.023, Texas Government Code, including a penalty owed to the City or an affected worker,
shall be submitted to binding arbitration in accordance with the Texas General Arbitration Act
(Article 224 et seq., Revised Statutes) if the Contractor or Subcontractor and any affected worker
does not resolve the issue by agreement before the 15th day after the date the City makes its initial
determination pursuant to Paragraph C above. If the persons required to arbitrate under this
section do not agree on an arbitrator before the 11th day after the date that arbitration is required,
a district court shall appoint an arbitrator on the petition of any of the persons. The City is not a
party in the arbitration. The decision and award of the arbitrator is final and binding on all parties
and may be enforced in any court of competent jurisdiction.

Records to be Maintained. The Contractor and each Subcontractor shall, for a period of three (3)
years following the date of acceptance of the work, maintain records that show (i) the name and
occupation of each worker employed by the Contractor in the construction of the Work provided
for in this Contract; and (ii) the actual per diem wages paid to each worker. The records shall be
open at all reasonable hours for inspection by the City. The provisions of Paragraph 6.23, Right
to Audit, shall pertain to this inspection.

Progress Payments. With each progress payment or payroll period, whichever is less, the
Contractor shall submit an affidavit stating that the Contractor has complied with the requirements
of Chapter 2258, Texas Government Code.

Posting of Wage Rates. The Contractor shall post prevailing wage rates in a conspicuous place at
all times.

Subcontractor Compliance. The Contractor shall include in its subcontracts and/or shall
otherwise require all of its Subcontractors to comply with Paragraphs A through G above.

Patent Fees and Royalties

A.

Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process,
product, or device which is the subject of patent rights or copyrights held by others. If a particular
invention, design, process, product, or device is specified in the Contract Documents for use in the
performance of the Work and if, to the actual knowledge of City, its use is subject to patent rights
or copyrights calling for the payment of any license fee or royalty to others, the existence of such
rights shall be disclosed by City in the Contract Documents. Failure of the City to disclose such
information does not relieve the Contractor from its obligations to pay for the use of said fees or
royalties to others.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless City, from and against all claims, costs, losses, and damages (including but not limited
to all fees and charges of engineers, architects, attorneys, and other professionals and all court
or arbitration or other dispute resolution costs) arising out of or relating to any infringement

CITY OF DENTON
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS

Revised September 20, 2018



DocuSign Envelope ID: 2C6E393E-2048-4146-8D68-D9A4705E5AF7 007200-1

GENERAL CONDITIONS
Page 26 of 62

of patent rights or copyrights incident to the use in the performance of the Work or resulting
from the incorporation in the Work of any invention, design, process, product, or device not
specified in the Contract Documents.

6.09  Permits and Utilities

A. Contractor obtained permits and licenses. Contractor shall obtain and pay for all construction
permits and licenses except those provided for in the Supplementary Conditions or Contract
Documents. City shall assist Contractor, when necessary, in obtaining such permits and licenses.
Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of
the Work which are applicable at the time of opening of Bids, or, if there are no Bids, on the
Effective Date of the Agreement, except for permits provided by the City as specified in 6.09.B.
City shall pay all charges of utility owners for connections for providing permanent service to the
Work.

B. City obtained permits and licenses. City will obtain and pay for all permits and licenses as provided
for in the Supplementary Conditions or Contract Documents. It will be the Contractor’s
responsibility to carry out the provisions of the permit. If the Contractor initiates changes to the
Contract and the City approves the changes, the Contractor is responsible for obtaining clearances
and coordinating with the appropriate regulatory agency. The City will not reimburse the
Contractor for any cost associated with these requirements of any City acquired permit. The
following are permits the City will obtain if required:

1. Texas Department of Transportation Permits
2. U.S. Army Corps of Engineers Permits
3. Texas Commission on Environmental Quality Permits

4. Railroad Company Permits

5. Texas Department of Licensing and Regulation (TDLR) Permits

C. Outstanding permits and licenses. The City anticipates acquisition of and/or access to permits
and licenses. Any outstanding permits and licenses are anticipated to be acquired in accordance
with the schedule set forth in the Supplementary Conditions. The Project Schedule submitted by
the Contractor in accordance with the Contract Documents must consider any outstanding permits
and licenses.

6.10 Laws and Regulations

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, the City shall not be responsible for monitoring Contractor’s
compliance with any Laws or Regulations.
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If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited
to all fees and charges of engineers, architects, attorneys, and other professionals and all

court or arbitration or other dispute resolution costs) arising out of or relating to such Work.
However, it shall not be Contractor’s responsibility to make certain that the Specifications and
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of
Contractor’s obligations under Paragraph 3.02.

. Changes in Laws or Regulations not known at the time of opening of Bids having an effect on

the cost or time of performance of the Work may be the subject of an adjustment in Contract Price
or Contract Time.

Taxes

A.

On a contract awarded by the City, an organization which qualifies for exemption pursuant to
Texas Tax Code, Subchapter H (as amended), the Contractor may purchase, rent or lease all
materials, supplies and equipment used or consumed in the performance of this contract by issuing
to his supplier an exemption certificate in lieu of the tax, said exemption certificate to comply with
State Comptroller’s Rulings applicable to Texas Tax Code, Subchapter H. Any such exemption
certificate issued to the Contractor in lieu of the tax shall be subject to and shall comply with all
applicable rulings pertaining to the Texas Tax Code, Subchapter H.

Texas Tax permits and information may be obtained from:

1. Comptroller of Public Accounts
Sales Tax Division
Capitol Station
Austin, TX 78711; or

2. http://www.window.state.tx.us/taxinfo/taxforms/93-forms.html

6.12  Use of Site and Other Areas

A.

Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, the storage of materials and equipment, and
the operations of workers to the Site and other areas permitted by Laws and Regulations, and
shall not unreasonably encumber the Site and other areas with construction equipment or other
materials or equipment. Contractor shall assume full responsibility for any damage to any such
land or area, or to the owner or occupant thereof, or of any adjacent land or areas resulting
from the performance of the Work.

2. At any time when, in the judgment of the City, the Contractor has obstructed, closed, or is
carrying on operations in a portion of a street, right-of-way, or easement greater than is
necessary for proper execution of the Work, the City may require the Contractor to finish the
section on which operations are in progress before work is commenced on any additional
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area of the Site.

3. Construction equipment, spoil materials, supplies, forms, buildings, labs, or equipment and
supply storage buildings, or any other item that may be transported by flood flows, shall not
be stored within existing federal floodways during the course of the Work.

4. Should any Damage Claim be made by any such owner or occupant because of the
performance of the Work, Contractor shall promptly attempt to resolve the Damage Claim.

5. Pursuant to Paragraph 6.21, Contractor shall indemnify and hold harmless City, from
and against all claims, costs, losses, and damages arising out of or relating to any claim or
action, legal or equitable, brought by any such owner or occupant against City.

. Removal of Debris During Performance of the Work: During the progress of the Work

Contractor shall keep the Site and other areas free from accumulations of waste materials, rubbish,
and other debris. Removal and disposal of such waste materials, rubbish, and other debris shall
conform to applicable Laws and Regulations.

. Site Maintenance Cleaning: 24 hours after written notice is given to the Contractor that the

clean-up on the job site is proceeding in a manner unsatisfactory to the City, if the Contractor fails
to correct the unsatisfactory procedure, the City may take such direct action as the City deems
appropriate to correct the clean-up deficiencies cited to the Contractor in the written notice
(by letter or electronic communication), and the costs of such direct action, plus 25% of such costs,
shall be deducted from the monies due or to become due to the Contractor.

. Final Site Cleaning: Prior to Final Acceptance of the Work, Contractor shall clean the Site and

the Work and make it ready for utilization by City or adjacent property owner. At the completion
of the Work Contractor shall remove from the Site all tools, appliances, construction equipment
and machinery, and surplus materials and shall restore to original condition or better all property
disturbed by the Work.

Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work
or adjacent property to stresses or pressures that will endanger it.

Record Documents

A. Contractor shall maintain in a safe place at the Site or in a place designated by the Contractor and

approved by the City, one (1) record copy of all Drawings, Specifications, Addenda, Change
Orders, Field Orders, and written interpretations and clarifications in good order and annotated to
show changes made during construction. These record documents together with all approved
Samples and a counterpart of all accepted Submittals will be available to City for reference. Upon
completion of the Work, these record documents, any operation and maintenance manuals, and
Submittals will be delivered to City prior to Final Inspection. Contractor shall include accurate
locations for buried and embedded items.
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6.14  Safety and Protection

6.15

6.16

A.

Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not relieve
Subcontractors of their responsibility for the safety of persons or property in the performance of
their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on
or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

. Contractor shall comply with all applicable Laws and Regulations relating to the safety of

persons or property, or to the protection of persons or property from damage, injury, or loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of Underground Facilities and other utility owners when
prosecution of the Work may affect them, and shall cooperate with them in the protection,
removal, relocation, and replacement of their property.

Contractor shall comply with the applicable requirements of City’s safety programs, if any.

Contractor shall inform City of the specific requirements of Contractor’s safety program, if any,
with which City’s employees and representatives must comply while at the Site.

All damage, injury, or loss to any property referred to in Paragraph 6.14.A.2 or 6.14.A.3 caused,
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other
individual or entity directly or indirectly employed by any of them to perform any of the Work, or
anyone for whose acts any of them may be liable, shall be remedied by Contractor.

Contractor’s duties and responsibilities for safety and for protection of the Work shall continue
until such time as all the Work is completed and City has accepted the Work.

Safety Representative

Contractor shall inform City in writing of Contractor’s designated safety representative at the Site.
Hazard Communication Programs

Contractor shall be responsible for coordinating any exchange of material safety data sheets or other
hazard communication information required to be made available to or exchanged between or among
employers in accordance with Laws or Regulations.
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6.17 Emergencies and/or Rectification

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss.
Contractor shall give City prompt written notice if Contractor believes that any significant
changes in the Work or variations from the Contract Documents have been caused thereby or are
required as a result thereof. If City determines that a change in the Contract Documents is required
because of the action taken by Contractor in response to such an emergency, a Change Order may
be issued.

B. Should the Contractor fail to respond to a request from the City to rectify any discrepancies,
omissions, or correction necessary to conform with the requirements of the Contract Documents,
the City shall give the Contractor written notice that such work or changes are to be performed.
The written notice shall direct attention to the discrepant condition and request the Contractor to
take remedial action to correct the condition. In the event the Contractor does not take positive
steps to fulfill this written request, or does not show just cause for not taking the proper action,
within 24 hours, the City may take such remedial action with City resources or by contract. The
City shall deduct an amount equal to the entire costs for such remedial action, plus 25%, from any
funds due or become due the Contractor on the Project.

6.18  Submittals

A. Contractor shall submit required Submittals to City for review and acceptance in accordance
with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be
identified as City may require.

1. Submit in accordance with the General Requirements.

2. Data shown on the Submittals will be complete with respect to quantities, dimensions,
specified performance and design criteria, materials, and similar data, to demonstrate to City
the services, materials, and equipment Contractor proposes to provide, and to enable City to
review the information for the limited purposes required by Paragraph 6.18.C.

3. Submittals submitted as herein provided by Contractor and reviewed by City for
conformance with the design concept shall be executed in conformity with the Contract
Documents unless otherwise required by City.

4. When Submittals are submitted for the purpose of showing the installation in greater detail,
their review shall not excuse Contractor from requirements shown on the Drawings and
Specifications.

5. For-Information-Only submittals upon which the City is not expected to conduct review or
take responsive action may be so identified in the Contract Documents.

6. Submit required number of Samples specified in the Specifications.

CITY OF DENTON
STANDARD CONSTRUCTION SPECIFICATION DOCUMENTS
Revised September 20, 2018



DocuSign Envelope ID: 2C6E393E-2048-4146-8D68-D9A4705E5AF7 007200-1

7.

GENERAL CONDITIONS
Page 31 of 62

Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers,
the use for which intended and other data as City may require to enable City to review the
submittal for the limited purposes required by Paragraph 6.18.C.

B. Where a Submittal is required by the Contract Documents or the Schedule of Submittals, any
related Work performed prior to City’s review and acceptance of the pertinent submittal will be
at the sole expense and responsibility of Contractor.

C. City’s Review:

1.

City will provide timely review of required Submittals in accordance with the Schedule of
Submittals acceptable to City. City’s review and acceptance will be only to determine if the
items covered by the submittals will, after installation or incorporation in the Work, conform
to the information given in the Contract Documents and be compatible with the design concept
of the completed Project as a functioning whole as indicated by the Contract Documents.

City’s review and acceptance will not extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular means, method, technique, sequence,
or procedure of construction is specifically and expressly called for by the Contract
Documents) or to safety precautions or programs incident thereto. The review and acceptance
of a separate item as such will not indicate approval of the assembly in which the item
functions.

City’s review and acceptance shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has complied
with the requirements of Section 01 33 00 and City has given written acceptance of each
such variation by specific written notation thereof incorporated in or accompanying the
Submittal. City’s review and acceptance shall not relieve Contractor from responsibility for
complying with the requirements of the Contract Documents.

6.19  Continuing the Work

Except as otherwise provided, Contractor shall carry on the Work and adhere to the Project Schedule
during all disputes or disagreements with City. No Work shall be delayed or postponed pending
resolution of any disputes or disagreements, except as City and Contractor may otherwise agree in
writing.
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6.20  Contractor’s General Warranty and Guarantee

A. Contractor warrants and guarantees to City that all Work will be in accordance with the Contract
Documents and will not be defective. City and its officers, directors, members, partners,
employees, agents, consultants, and subcontractors shall be entitled to rely on representation of
Contractor’s warranty and guarantee.

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is
responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work that is
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform
the Work in accordance with the Contract Documents:

1. observations by City;
2. recommendation or payment by City of any progress or final payment;

3. the issuance of a certificate of Final Acceptance by City or any payment related thereto by
City;

4. use or occupancy of the Work or any part thereof by City;
5. any review and acceptance of a Submittal by City;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by City.

D. The Contractor shall remedy any defects or damages in the Work and pay for any damage to other
work or property resulting therefrom which shall appear within a period of two (2) years from the
date of Final Acceptance of the Work unless a longer period is specified and shall furnish a good
and sufficient maintenance bond, complying with the requirements of Article 5.02.B. The City will
give notice of observed defects with reasonable promptness.

6.21 Indemnification

A. Contractor covenants and agrees to indemnify, hold harmless and defend, at its own
expense, the City, its officers, servants and employees, from and against any and all claims
arising out of, or alleged to arise out of, the work and services to be performed by the
Contractor, its officers, agents, employees, subcontractors, licenses or invitees under this
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Contract. THIS INDEMNIFICATION PROVISION IS SPECIFICALLY INTENDED TO
OPERATE AND BE EFFECTIVE EVEN IF IT IS ALLEGED OR PROVEN THAT ALL
OR SOME OF THE DAMAGES BEING SOUGHT WERE CAUSED. IN WHOLE OR IN
PART. BY ANY ACT. OMISSION OR NEGLIGENCE OF THE CITY. This indemnity
provision is intended to include, without limitation, indemnity for costs, expenses and legal
fees incurred by the City in defending against such claims and causes of actions.

Contractor covenants and agrees to indemnify and hold harmless, at its own expense, the City,
its officers, servants and employees, from and against any and all loss, damage or destruction
of property of the City, arising out of, or alleged to arise out of, the work and services to be
performed by the Contractor, its officers, agents, employees, subcontractors, licensees or
invitees under this Contract. THIS INDEMNIFICATION PROVISION IS
SPECIFICALLY INTENDED TO OPERATE AND BE EFFECTIVE EVEN IF IT IS
ALLEGED OR PROVEN THAT ALL OR SOME OF THE DAMAGES BEING SOUGHT
WERE CAUSED. IN WHOLE OR IN PART. BY ANY ACT. OMISSION OR
NEGLIGENCE OF THE CITY.

Delegation of Professional Design Services

A.

Contractor will not be required to provide professional design services unless such services are
specifically required by the Contract Documents for a portion of the Work or unless such services
are required to carry out Contractor’s responsibilities for construction means, methods, techniques,
sequences and procedures.

. If professional design services or certifications by a design professional related to systems,

materials or equipment are specifically required of Contractor by the Contract Documents, City
will specify all performance and design criteria that such services must satisfy. Contractor shall
cause such services or certifications to be provided by a properly licensed professional, whose
signature and seal shall appear on all drawings, calculations, specifications, certifications, and
Submittals prepared by such professional. Submittals related to the Work designed or certified by
such professional, if prepared by others, shall bear such professional’s written approval when
submitted to City.

. City shall be entitled to rely upon the adequacy, accuracy and completeness of the services,

certifications or approvals performed by such design professionals, provided City has specified
to Contractor performance and design criteria that such services must satisfy.

Pursuant to this Paragraph 6.22, City’s review and acceptance of design calculations and design
drawings will be only for the limited purpose of checking for conformance with performance and
design criteria given and the design concept expressed in the Contract Documents. City’s review
and acceptance of Submittals (except design calculations and design drawings) will be only for
the purpose stated in Paragraph 6.18.C.
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Right to Audit

A.

The City shall have the right to audit and make copies of the books, records and computations
pertaining to the Contract. The Contractor shall retain such books, records, documents and other
evidence pertaining to the Contract period and five years thereafter, except if an audit is in progress
or audit findings are yet unresolved, in which case records shall be kept until all audit tasks are
completed and resolved. These books, records, documents and other evidence shall be available,
within ten (10) business days of written request. Further, the Contractor shall also require all
Subcontractors, material suppliers, and other payees to retain all books, records, documents and
other evidence pertaining to the Contract, and to allow the City similar access to those
documents. All books and records will be made available within a 50-mile radius of the City. The
cost of the audit will be borne by the City unless the audit reveals an overpayment of 1% or
greater. If an overpayment of 1% or greater occurs, the reasonable cost of the audit, including any
travel costs, must be borne by the Contractor which must be payable within five (5) business days
of receipt of an invoice.

Failure to comply with the provisions of this section shall be a material breach of the Contract and
shall constitute, in the City’s sole discretion, grounds for termination thereof. Each of the terms
“books”, “records”, “documents” and “other evidence”, as used above, shall be construed to
include drafts and electronic files, even if such drafts or electronic files are subsequently used to
generate or prepare a final printed document.

Nondiscrimination

A.

The City is responsible for operating Public Transportation Programs and implementing transit-
related projects, which are funded in part with Federal financial assistance awarded by the U.S.
Department of Transportation and the Federal Transit Administration (FTA), without
discriminating against any person in the United States on the basis of race, color, or national origin.

. Title VI, Civil Rights Act of 1964 as amended: Contractor shall comply with the requirements of

the Act and the Regulations as further defined in the Supplementary Conditions for any project
receiving Federal assistance.

ARTICLE 7 - OTHER WORK AT THE SITE

7.01

Related Work at Site

A.

City may perform other work related to the Project at the Site with City’s employees, or other
City contractors, or through other direct contracts therefor, or have other work performed by utility
owners. If such other work is not noted in the Contract Documents, then written notice therecof
will be given to Contractor prior to starting any such other work; and

Contractor shall afford each other contractor who is a party to such a direct contract, each utility
owner, and City, if City is performing other work with City’s employees or other City contractors,
proper and safe access to the Site, provide a reasonable opportunity for the introduction and storage
of materials and equipment and the execution of such other work, and properly coordinate the
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Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be
required to properly connect or otherwise make its several parts come together and properly
integrate with such other work. Contractor shall not endanger any work of others by cutting,
excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter
others' work with the written consent of City and the others whose work will be affected.

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed
by others under this Article 7, Contractor shall inspect such other work and promptly report to
City in writing any delays, defects, or deficiencies in such other work that render it unavailable
or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s failure to so
report will constitute an acceptance of such other work as fit and proper for integration with
Contractor’s Work except for latent defects in the work provided by others.

7.02  Coordination

A. If City intends to contract with others for the performance of other work on the Project at the
Site, the following will be set forth in Supplementary Conditions:

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified,

2. the specific matters to be covered by such authority and responsibility will be itemized; and
3. the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Supplementary Conditions, City shall have authority for such
coordination.

ARTICLE 8 — CITY’S RESPONSIBILITIES
8.01 Communications to Contractor

Except as otherwise provided in the Supplementary Conditions, City shall issue all communications
to Contractor.

8.02  Furnish Data
City shall timely furnish the data required under the Contract Documents.
8.03 Pay When Due

City shall make payments to Contractor in accordance with Article 14.
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Lands and Easements; Reports and Tests

City’s duties with respect to providing lands and easements and providing engineering surveys to
establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to City’s
identifying and making available to Contractor copies of reports of explorations and tests of subsurface
conditions and drawings of physical conditions relating to existing surface or subsurface structures at
or contiguous to the Site that have been utilized by City in preparing the Contract Documents.

Change Orders
City shall execute Change Orders in accordance with Paragraph 10.03.
Inspections, Tests, and Approvals

City’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph
13.03.

Limitations on City’s Responsibilities

A. The City shall not supervise, direct, or have control or authority over, nor be responsible for,
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws
and Regulations applicable to the performance of the Work. City will not be responsible for
Contractor’s failure to perform the Work in accordance with the Contract Documents.

B. City will notify the Contractor of applicable safety plans pursuant to Paragraph 6.14.
Undisclosed Hazardous Environmental Condition

City’s responsibility with respect to an undisclosed Hazardous Environmental Condition is set forth
in Paragraph 4.06.

Compliance with Safety Program

While at the Site, City’s employees and representatives shall comply with the specific applicable
requirements of Contractor’s safety programs of which City has been informed pursuant to
Paragraph 6.14.

ARTICLE 9 - CITY’S OBSERVATION STATUS DURING CONSTRUCTION

9.01

City’s Project Manager or Duly Authorized Representative

City will provide a Project Manager or duly authorized representative during the construction period.
The duties and responsibilities and the limitations of authority of City’s Project Manager or duly
appointed representative during construction are set forth in the Contract Documents. City’s Project
Manager for this Contract is as set forth in the Supplementary Conditions. City will establish a duly
authorized representative at the Preconstruction Meeting in accordance with Section 01 31 19.
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9.02 Visits to Site

9.03

9.04

9.05

A. City will make visits to the Site at intervals appropriate to the various stages of construction as
City deems necessary in order to observe the progress that has been made and the quality of the
various aspects of Contractor’s executed Work. Based on information obtained during such
visits and observations, City will determine, in general, if the Work is proceeding in accordance
with the Contract Documents. City will not be required to make exhaustive or continuous
inspections on the Site to check the quality or quantity of the Work. City’s efforts will be directed
toward providing City a greater degree of confidence that the completed Work will conform
generally to the Contract Documents.

B. City’s visits and observations are subject to all the limitations on authority and responsibility set
forth in Paragraph 8.07. Particularly, but without limitation, during or as a result of City’s visits
or observations of Contractor’s Work, City will not supervise, direct, control, or have authority
over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of
Contractor to comply with Laws and Regulations applicable to the performance of the Work.

Authorized Variations in Work

City’s Project Manager or duly authorized representative may authorize minor variations in the Work
from the requirements of the Contract Documents which do not involve an adjustment in the Contract
Price or the Contract Time and are compatible with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents. These may be accomplished by a Field
Order and will be binding on City and also on Contractor, who shall perform the Work involved
promptly.

Rejecting Defective Work

City will have authority to reject Work which City’s Project Manager or duly authorized representative
believes to be defective, or will not produce a completed Project that conforms to the Contract
Documents or that will prejudice the integrity of the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents. City will have authority to conduct special
inspection or testing of the Work as provided in Article 13, whether or not the Work is fabricated,
installed, or completed.

Determinations for Work Performed

Contractor will determine the actual quantities and classifications of Work performed. City’s Project
Manager or duly authorized representative will review with Contractor the preliminary determinations
on such matters before rendering a written recommendation. City’s written decision will be final
(except as modified to reflect changed factual conditions or more accurate data).
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9.06  Decisions on Requirements of Contract Documents and Acceptability of Work

A.

City will be the initial interpreter of the requirements of the Contract Documents and judge of the
acceptability of the Work thereunder.

City will render a written decision on any issue referred.

City’s written decision on the issue referred will be final and binding on the Contractor, subject
to the provisions of Paragraph 10.06.

ARTICLE 10 — CHANGES IN THE WORK; CLAIMS; EXTRA WORK

10.01 Authorized Changes in the Work

A.

Without invalidating the Contract and without notice to any surety, City may, at any time or from
time to time, order Extra Work. Upon notice of such Extra Work, Contractor shall proceed with
the Work involved only upon receiving written notice from City. Extra Work will be performed
under the applicable conditions of the Contract Documents (except as otherwise specifically
provided). Extra Work shall be memorialized by a Change Order which may or may not precede
an order of Extra work.

For minor changes of Work not requiring changes to Contract Time or Contract Price, a Field
Order may be issued by the City.

10.02 Unauthorized Changes in the Work

Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract
Time with respect to any work performed that is not required by the Contract Documents as amended,
modified, or supplemented as provided in Paragraph 3.04, except in the case of an emergency as
provided in Paragraph 6.17.

10.03 Execution of Change Orders

A.

City and Contractor shall execute appropriate Change Orders covering:

1. changes in the Work which are: (i) ordered by City pursuant to Paragraph 10.01.A, (i1)
required because of acceptance of defective Work under Paragraph 13.08 or City’s correction
of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Time which are agreed to by the parties, including
any undisputed sum or amount of time for Work actually performed.

10.04 Dispute of Extra Work

A.

Should a difference arise as to what does or does not constitute Extra Work, or as to the payment
thereof, and the City insists upon its performance, the Contractor shall proceed with the work after
making written request for written orders and shall keep accurate account of the actual reasonable
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cost thereof. Contract Claims regarding Extra Work shall be made pursuant to Paragraph 10.06.

B. The Contractor shall furnish the City such installation records of all deviations from the original
Contract Documents as may be necessary to enable the City to prepare for permanent record a
corrected set of plans showing the actual installation.

C. The compensation agreed upon for Extra Work whether or not initiated by a Change Order shall
be a full, complete and final payment for all costs Contractor incurs as a result or relating to the
change or Extra Work, whether said costs are known, unknown, foreseen or unforeseen at that
time, including without limitation, any costs for delay, extended overhead, ripple or impact cost,
or any other effect on changed or unchanged work as a result of the change or Extra Work.

10.05 Notification to Surety

If the provisions of any bond require notice to be given to a surety of any change affecting the general
scope of the Work or the provisions of the Contract Documents (including, but not limited to,
Contract Price or Contract Time), the giving of any such notice will be Contractor’s responsibility.
The amount of each applicable bond will be adjusted by the Contractor to reflect the effect of any
such change.

10.06 Contract Claims Process

A. City’s Decision Required: All Contract Claims, except those waived pursuant to Paragraph 14.09,
shall be referred to the City for decision. A decision by City shall be required as a condition
precedent to any exercise by Contractor of any rights or remedies he may otherwise have under the
Contract Documents or by Laws and Regulations in respect of such Contract Claims.

B. Notice:

1. Written notice stating the general nature of each Contract Claim shall be delivered by the
Contractor to City no later than 15 days after the start of the event giving rise thereto. The
responsibility to substantiate a Contract Claim shall rest with the party making the Contract
Claim.

2. Notice of the amount or extent of the Contract Claim, with supporting data shall be delivered
to the City on or before 45 days from the start of the event giving rise thereto (unless the City
allows additional time for Contractor to submit additional or more accurate data in support of
such Contract Claim).

3. A Contract Claim for an adjustment in Contract Price shall be prepared in accordance with
the provisions of Paragraph 12.01.

4. A Contract Claim for an adjustment in Contract Time shall be prepared in accordance with
the provisions of Paragraph 12.02.

5. Each Contract Claim shall be accompanied by Contractor’s written statement that the
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adjustment claimed is the entire adjustment to which the Contractor believes it is entitled as a
result of said event.

6. The City shall submit any response to the Contractor within 30 days after receipt of the
claimant’s last submittal (unless Contract allows additional time).

C. City’s Action: City will review each Contract Claim and, within 30 days after receipt of the last
submittal of the Contractor, if any, take one of the following actions in writing:

1. deny the Contract Claim in whole or in part;
2. approve the Contract Claim; or

3. notify the Contractor that the City is unable to resolve the Contract Claim if, in the City’s
sole discretion, it would be inappropriate for the City to do so. For purposes of further
resolution of the Contract Claim, such notice shall be deemed a denial.

D. City’s written action under Paragraph 10.06.C will be final and binding, unless City or
Contractor invoke the dispute resolution procedure set forth in Article 16 within 30 days of such
action or denial.

E. No Contract Claim for an adjustment in Contract Price or Contract Time will be valid if not
submitted in accordance with this Paragraph 10.06.

F. If the City fails to take any action pursuant to Paragraph 10.06 (C) the contract Claim is
considered to have been denied by the City.

ARTICLE 11 — COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK; PLANS
QUANTITY MEASUREMENT

11.01 Cost of the Work

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the
Work. When the value of any Work covered by a Change Order, the costs to be reimbursed to
Contractor will be only those additional or incremental costs required because of the change in the
Work. Such costs shall not include any of the costs itemized in Paragraph 11.01.B, and shall
include but not be limited to the following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the
Work under schedules of job classifications agreed upon by City and Contractor. Such
employees shall include, without limitation, superintendents, foremen, and other personnel
employed full time on the Work. Payroll costs for employees not employed full time on the
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall
include;
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a. salaries and wages plus the cost of fringe benefits, which shall include social security
contributions, unemployment, excise, and payroll taxes, workers’ compensation, health
and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto.
The expenses of performing Work outside of Regular Working Hours, Weekend
Working Hours, or legal holidays, shall be included in the above to the extent authorized
by City.

Cost of all materials and equipment furnished and incorporated in the Work, including costs
of transportation and storage thereof, and Suppliers’ field services required in connection
therewith.

Rentals of all construction equipment and machinery, and the parts thereof whether rented
from Contractor or others in accordance with rental agreements approved by City, and the
costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All
such costs shall be in accordance with the terms of said rental agreements. The rental of any
such equipment, machinery, or parts shall cease when the use thereof is no longer necessary
for the Work.

Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If
required by City, Contractor shall obtain competitive bids from subcontractors acceptable to
City and Contractor and shall deliver such bids to City, who will then determine, which bids,
if any, will be acceptable. If any subcontract provides that the Subcontractor is to be paid on
the basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall
be determined in the same manner as Contractor’s Cost of the Work and fee as provided in
this Paragraph 11.01.

Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically related
to the Work.

Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not
owned by the workers, which are consumed in the performance of the Work, and cost, less
market value, of such items used but not consumed which remain the property of
Contractor.

c. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable not covered under Paragraph 6.11, as imposed by Laws and
Regulations.

d. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
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anyone directly or indirectly employed by any of them or for whose acts any of them may
be liable, and royalty payments and fees for permits and licenses.

e. Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with the
performance of the Work, provided such losses and damages have resulted from causes
other than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable. Such losses shall
include settlements made with the written consent and approval of City. No such losses,
damages, and expenses shall be included in the Cost of the Work for the purpose of
determining Contractor’s fee.

f. The cost of utilities, fuel, and sanitary facilities at the Site.

g. Minor expenses such as telegrams, long distance telephone calls, telephone and
communication services at the Site, express and courier services, and similar petty cash
items in connection with the Work.

h. The costs of premiums for all bonds and insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items:

1.

CITY OF DENTON

Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the
Site or in Contractor’s principal or branch office for general administration of the Work and
not specifically included in the agreed upon schedule of job classifications referred to in
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be
considered administrative costs covered by the Contractor’s fee.

Expenses of Contractor’s principal and branch offices other than Contractor’s office at the
Site.

Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not
limited to, the correction of defective Work, disposal of materials or equipment wrongly
supplied, and making good any damage to property.

Other overhead or general expense costs of any kind.
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Contractor’s Fee: When all the Work is performed on the basis of cost-plus, Contractor’s fee
shall be determined as set forth in the Agreement. When the value of any Work covered by a
Change Order for an adjustment in Contract Price is determined on the basis of Cost of the
Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C.

Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable to City
an itemized cost breakdown together with supporting data.

Allowances

A.

Specified Allowance: It is understood that Contractor has included in the Contract Price all
allowances so named in the Contract Documents and shall cause the Work so covered to be
performed for such sums and by such persons or entities as may be acceptable to City.

Cash Allowances:

1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in the
allowances, and no demand for additional payment on account of any of the
foregoing will be valid.

Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole use
of City.

Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts due
Contractor on account of Work covered by allowances, and the Contract Price shall be
correspondingly adjusted.

Unit Price Work

A.

Where the Contract Documents provide that all or part of the Work is to be Unit Price Work,
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to
the sum of the unit price for each separately identified item of Unit Price Work times the estimated
quantity of each item as indicated in the Agreement.

The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the
actual quantities and classifications of Unit Price Work performed by Contractor will be made by
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City subject to the provisions of Paragraph 9.05.

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to
cover Contractor’s overhead and profit for each separately identified item. Work described in the
Contract Documents, or reasonably inferred as required for a functionally complete installation,
but not identified in the listing of unit price items shall be considered incidental to unit price work
listed and the cost of incidental work included as part of the unit price.

D. City may make an adjustment in the Contract Price in accordance with Paragraph 12.01 if:

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and
significantly from the estimated quantity of such item indicated in the Agreement; and

2. there is no corresponding adjustment with respect to any other item of Work.

E. Increased or Decreased Quantities: The City reserves the right to order Extra Work in
accordance with Paragraph 10.01.

1. If the changes in quantities or the alterations do not significantly change the character of
work under the Contract Documents, the altered work will be paid for at the Contract unit
price.

2. If the changes in quantities or alterations significantly change the character of work, the
Contract will be amended by a Change Order.

3. If no unit prices exist, this will be considered Extra Work and the Contract will be amended
by a Change Order in accordance with Article 12.

4. A significant change in the character of work occurs when:

a. the character of work for any Item as altered differs materially in kind or nature from that
in the Contract or

b. aMajor Item of work varies by more than 25% from the original Contract quantity.

5. When the quantity of work to be done under any Major Item of the Contract is more than
125% of the original quantity stated in the Contract, then either party to the Contract may
request an adjustment to the unit price on the portion of the work that is above 125%.

6. When the quantity of work to be done under any Major Item of the Contract is less than 75%
of the original quantity stated in the Contract, then either party to the Contract may request
an adjustment to the unit price.
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11.04 Plans Quantity Measurement for Unclassified Excavation or Embankment

A.

Plans quantities may or may not represent the exact quantity of work performed or material moved,
handled, or placed during the execution of the Contract. The estimated bid quantities are
designated as final payment quantities, unless revised by the governing Section or this Article.

If the quantity measured as outlined under “Price and Payment Procedures™ varies by more than
25% (or as stipulated under “Price and Payment Procedures™ for specific Items) from the total
estimated quantity for an individual Item originally shown in the Contract Documents, an
adjustment may be made to the quantity of authorized work done for payment purposes. The party
to the Contract requesting the adjustment will provide field measurements and calculations
showing the final quantity for which payment will be made. Payment for revised quantity will be
made at the unit price bid for that Item, except as provided for in Article 10.

When quantities are revised by a change in design approved by the City, by Change Order, or to
correct an error, or to correct an error on the plans, the plans quantity will be increased or decreased
by the amount involved in the change, and the 25% variance will apply to the new plans quantity.

If the total Contract quantity multiplied by the unit price bid for an individual Item is less than
$250 and the Item is not originally a plans quantity Item, then the Item may be paid as a plans
quantity Item if the City and Contractor agree in writing to fix the final quantity as a plans quantity.

For callout work or non-site specific Contracts, the plans quantity measurement requirements are
not applicable.

ARTICLE 12 — CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIME

12.01 Change of Contract Price

A. The Contract Price may only be changed by a Change Order.

B.

The value of any Work covered by a Change Order will be determined as follows:

1. where the Work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the provisions
of Paragraph 11.03); or

2. where the Work involved is not covered by unit prices contained in the Contract Documents,
by a mutually agreed lump sum or unit price (which may include an allowance for overhead
and profit not necessarily in accordance with Paragraph 12.01.C.2), and shall include the cost
of any secondary impacts that are foreseeable at the time of pricing the cost of Extra Work;
or

3. where the Work involved is not covered by unit prices contained in the Contract Documents
and agreement to a lump sum or unit price is not reached under Paragraph 12.01.B.2, on the
basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s
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fee for overhead and profit (determined as provided in Paragraph 12.01.C).

C. Contractor’s Fee: The Contractor’s additional fee for overhead and profit shall be determined as
follows:

1. amutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various
portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1, 11.01.A.2. and 11.01.A.3, the
Contractor’s additional fee shall be 15 percent except for:

1) rental fees for Contractor’s own equipment using standard rental rates;
2) bonds and insurance;

b. for costs incurred under Paragraph 11.01.A.4 and 11.01.A.5, the Contractor’s fee shall be
five percent (5%);

1) where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and
12.01.C.2.b is that the Subcontractor who actually performs the Work, at whatever
tier, will be paid a fee of 15 percent of the costs incurred by such Subcontractor under
Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and
Contractor will each be paid a fee of five percent (5%) of the amount paid to the next
lower tier Subcontractor, however in no case shall the cumulative total of fees paid be
in excess of 25%;

c. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.6, and
11.01.B;

d. the amount of credit to be allowed by Contractor to City for any change which results in
a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction
in Contractor’s fee by an amount equal to five percent (5%) of such net decrease.

12.02 Change of Contract Time
A. The Contract Time may only be changed by a Change Order.

B. No extension of the Contract Time will be allowed for Extra Work or for claimed delay unless the
Extra Work contemplated or claimed delay is shown to be on the critical path of the Project
Schedule or Contractor can show by Critical Path Method analysis how the Extra Work or claimed
delay adversely affects the critical path.
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12.03 Delays

A. Where Contractor is reasonably delayed in the performance or completion of any part of the

Work within the Contract Time due to delay beyond the control of Contractor, the Contract Time
may be extended in an amount equal to the time lost due to such delay if a Contract Claim is made
therefor. Delays beyond the control of Contractor shall include, but not be limited to, acts or
neglect by City, acts or neglect of utility owners or other contractors performing other work as
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God.
Such an adjustment shall be Contractor’s sole and exclusive remedy for the delays described in
this Paragraph.

. If Contractor is delayed, City shall not be liable to Contractor for any claims, costs, losses, or

damages (including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or anticipated project.

. Contractor shall not be entitled to an adjustment in Contract Price or Contract Time for delays

within the control of Contractor. Delays attributable to and within the control of a Subcontractor
or Supplier shall be deemed to be delays within the control of Contractor.

. The Contractor shall receive no compensation for delays or hindrances to the Work, except when

direct and unavoidable extra cost to the Contractor is caused by the failure of the City to provide
information or material, if any, which is to be furnished by the City.

ARTICLE 13 — TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

13.01 Notice of Defects

13.02

13.03

Notice of all defective Work of which City has actual knowledge will be given to Contractor.
Defective Work may be rejected, corrected, or accepted as provided in this Article 13.

Access to Work

City, independent testing laboratories, and governmental agencies with jurisdictional interests will
have access to the Site and the Work at reasonable times for their observation, inspection, and testing.
Contractor shall provide them proper and safe conditions for such access and advise them of
Contractor’s safety procedures and programs so that they may comply therewith as applicable.

Tests and Inspections

A. Contractor shall give City timely notice of readiness of the Work for all required inspections,

tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required
inspections or tests.

B. If Contract Documents, Laws or Regulations of any public body having jurisdiction require any
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of the Work (or part thereof) to be inspected, tested, or approved, Contractor shall assume full
responsibility for arranging and obtaining such independent inspections, tests, retests or approvals,
pay all costs in connection therewith, and furnish City the required certificates of inspection or
approval; excepting, however, those fees specifically identified in the Supplementary Conditions
or any Texas Department of Licensure and Regulation (TDLR) inspections, which shall be paid as
described in the Supplementary Conditions.

C. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection
with any inspections, tests, re-tests, or approvals required for City’s acceptance of materials or
equipment to be incorporated in the Work; or acceptance of materials, mix designs, or equipment
submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.
Such inspections, tests, re-tests, or approvals shall be performed by organizations acceptable to
City.

D. City may arrange for the services of an independent testing laboratory (“Testing Lab”) to
perform any inspections or tests (“Testing”) for any part of the Work, as determined solely by
City.

1. City will coordinate such Testing to the extent possible, with Contractor;

2. Should any Testing under this Section 13.03 D result in a “fail”, “did not pass” or other
similar negative result, the Contractor shall be responsible for paying for any and all retests.
Contractor’s cancellation without cause of City initiated Testing shall be deemed a negative
result and require a retest.

3. Any amounts owed for any retest under this Section 13.03 D shall be paid directly to the
Testing Lab by Contractor. City will forward all invoices for retests to Contractor.

4. If Contractor fails to pay the Testing Lab, City will not issue Final Payment until the Testing
Lab is paid.

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by
Contractor without written concurrence of City, Contractor shall, if requested by City, uncover
such Work for observation.

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense.

G. Contractor shall have the right to make a Contract Claim regarding any retest or invoice issued
under Section 13.03 D.
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13.04 Uncovering Work

A. If any Work is covered contrary to the Contract Documents or specific instructions by the City, it
must, if requested by City, be uncovered for City’s observation and replaced at Contractor’s
expense.

B. If City considers it necessary or advisable that covered Work be observed by City or inspected or
tested by others, Contractor, at City’s request, shall uncover, expose, or otherwise make available
for observation, inspection, or testing as City may require, that portion of the Work in question,
furnishing all necessary labor, material, and equipment.

1. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or other dispute resolution costs) arising out of
or relating to such uncovering, exposure, observation, inspection, and testing, and of
satisfactory replacement or reconstruction (including but not limited to all costs of repair or
replacement of work of others); or City shall be entitled to accept defective Work in accordance
with Paragraph 13.08 in which case Contractor shall still be responsible for all costs associated
with exposing, observing, and testing the defective Work.

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an extension
of the Contract Time directly attributable to such uncovering, exposure, observation,
inspection, testing, replacement, and reconstruction.

13.05 City May Stop the Work

If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials
or equipment, or fails to perform the Work in such a way that the completed Work will conform to
the Contract Documents, City may order Contractor to stop the Work, or any portion thereof, until the
cause for such order has been eliminated; however, this right of City to stop the Work shall not give
rise to any duty on the part of City to exercise this right for the benefit of Contractor, any
Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of
any of them.

13.06 Correction or Removal of Defective Work

A. Promptly after receipt of written notice, Contractor shall correct all defective Work pursuant to
an acceptable schedule, whether or not fabricated, installed, or completed, or, if the Work has been
rejected by City, remove it from the Project and replace it with Work that is not defective.
Contractor shall pay all claims, costs, additional testing, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to such correction
or removal (including but not limited to all costs of repair or replacement of work of others).
Failure to require the removal of any defective Work shall not constitute acceptance of such Work.

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07,
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Contractor shall take no action that would void or otherwise impair City’s special warranty and
guarantee, if any, on said Work.

13.07 Correction Period

A.

If within two (2) years after the date of Final Acceptance (or such longer period of time as may be
prescribed by the terms of any applicable special guarantee required by the Contract Documents),
any Work is found to be defective, or if the repair of any damages to the land or areas made
available for Contractor’s use by City or permitted by Laws and Regulations as contemplated in
Paragraph 6.10.A is found to be defective, Contractor shall promptly, without cost to City and in
accordance with City’s written instructions:

1. repair such defective land or areas; or
2. correct such defective Work; or

3. if the defective Work has been rejected by City, remove it from the Project and replace it
with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work
of others or other land or areas resulting therefrom.

. If Contractor does not promptly comply with the terms of City’s written instructions, or in an

emergency where delay would cause serious risk of loss or damage, City may have the defective
Work corrected or repaired or may have the rejected Work removed and replaced. All claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or other dispute resolution costs) arising
out of or relating to such correction or repair or such removal and replacement (including but not
limited to all costs of repair or replacement of work of others) will be paid by Contractor.

In special circumstances where a particular item of equipment is placed in continuous service
before Final Acceptance of all the Work, the correction period for that item may start to run from
an earlier date if so provided in the Contract Documents.

Where defective Work (and damage to other Work resulting therefrom) has been corrected or
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect
to such Work may be required to be extended for an additional period of one year after the end of
the initial correction period. City shall provide 30 days written notice to Contractor should such
additional warranty coverage be required. Contractor may dispute this requirement by filing a
Contract Claim, pursuant to Paragraph 10.06.

Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a
waiver of, the provisions of any applicable statute of limitation or repose.
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13.08 Acceptance of Defective Work

If, instead of requiring correction or removal and replacement of defective Work, City prefers to
accept it, City may do so. Contractor shall pay all claims, costs, losses, and damages (including but
not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or other dispute resolution costs) attributable to City’s evaluation of and determination to accept
such defective Work and for the diminished value of the Work to the extent not otherwise paid by
Contractor. If any such acceptance occurs prior to Final Acceptance, a Change Order will be issued
incorporating the necessary revisions in the Contract Documents with respect to the Work, and City
shall be entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of
Work so accepted.

13.09 City May Correct Defective Work

A. If Contractor fails within a reasonable time after written notice from City to correct defective
Work, or to remove and replace rejected Work as required by City in accordance with Paragraph
13.06.A, or if Contractor fails to perform the Work in accordance with the Contract Documents,
or if Contractor fails to comply with any other provision of the Contract Documents, City may,
after seven (7) days written notice to Contractor, correct, or remedy any such deficiency.

B. In exercising the rights and remedies under this Paragraph 13.09, City shall proceed
expeditiously. In connection with such corrective or remedial action, City may exclude Contractor
from all or part of the Site, take possession of all or part of the Work and suspend Contractor’s
services related thereto, and incorporate in the Work all materials and equipment incorporated in
the Work, stored at the Site or for which City has paid Contractor but which are stored elsewhere.
Contractor shall allow City, City’s representatives, agents, consultants, employees, and City’s
other contractors, access to the Site to enable City to exercise the rights and remedies under this
Paragraph.

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or other dispute resolution
costs) incurred or sustained by City in exercising the rights and remedies under this Paragraph
13.09 will be charged against Contractor, and a Change Order will be issued incorporating the
necessary revisions in the Contract Documents with respect to the Work; and City shall be entitled
to an appropriate decrease in the Contract Price.

D. Contractor shall not be allowed an extension of the Contract Time because of any delay in the
performance of the Work attributable to the exercise of City’s rights and remedies under this
Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION
14.01 Schedule of Values

The Schedule of Values for lump sum contracts established as provided in Paragraph 2.07 will serve
as the basis for progress payments and will be incorporated into a form of Application for Payment
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acceptable to City. Progress payments on account of Unit Price Work will be based on the number of
units completed.

14.02 Progress Payments

A. Applications for Payments:

L.

All contractor Applications for Payment to be completed using the template provided by the
City.

Contractor is responsible for providing all information as required to become a vendor of the
City.

At least 20 days before the date established in the General Requirements for each progress
payment and using the template provided by the City, Contractor shall submit to City for
review an Application for Payment filled out and signed by Contractor covering the Work
completed as of the date of the Application and accompanied by such supporting
documentation as is required by the Contract Documents.

If payment is requested on the basis of materials and equipment not incorporated in the Work
but delivered and suitably stored at the Site or at another location agreed to in writing, the
Application for Payment shall also be accompanied by a bill of sale, invoice, or other
documentation warranting that City has received the materials and equipment free and clear of
all Liens and evidence that the materials and equipment are covered by appropriate insurance
or other arrangements to protect City’s interest therein, all of which must be satisfactory to
City.

Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that previous progress payments received on account of the
Work have been applied on account to discharge Contractor’s legitimate obligations associated
with prior Applications for Payment.

The amount of retainage with respect to progress payments will be as stipulated in the
Contract Documents.

B. Review of Applications:

1.

CITY OF DENTON

City will, after receipt of each Application for Payment, either indicate in writing a
recommendation of payment or return the Application to Contractor indicating reasons for
refusing payment. In the latter case, Contractor may make the necessary corrections and
resubmit the Application.

City’s processing of any payment requested in an Application for Payment will be based on
City’s observations of the executed Work, and on City’s review of the Application for Payment
and the accompanying data and schedules, that to the best of City’s knowledge:
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the Work has progressed to the point indicated,

the quality of the Work is generally in accordance with the Contract Documents (subject
to an evaluation of the Work as a functioning whole prior to or upon Final Acceptance, the
results of any subsequent tests called for in the Contract Documents, a final determination
of quantities and classifications for Work performed under Paragraph 9.05, and any other
qualifications stated in the recommendation).

3. Processing any such payment will not thereby be deemed to have represented that:

a.

inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in progress, or
involved detailed inspections of the Work beyond the responsibilities specifically assigned
to City in the Contract Documents; or

there may not be other matters or issues between the parties that might entitle Contractor
to be paid additionally by City or entitle City to withhold payment to Contractor, or

Contractor has complied with Laws and Regulations applicable to Contractor’s
performance of the Work.

4. City may refuse to process the whole or any part of any payment because of subsequently
discovered evidence or the results of subsequent inspections or tests, and revise or revoke
any such payment previously made, to such extent as may be necessary to protect City from
loss because:

a. the Work is defective, or the completed Work has been damaged by the Contractor or his
subcontractors, requiring correction or replacement;

b. discrepancies in quantities contained in previous applications for payment;

c. the Contract Price has been reduced by Change Orders;

d. City has been required to correct defective Work or complete Work in accordance with
Paragraph 13.09; or

e. City has actual knowledge of the occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Retainage:

1. For all contracts, retainage shall be five percent (5%).

D. Liquidated Damages: For each calendar day that any work shall remain uncompleted after the
time specified in the Contract Documents, the sum per day specified in the Agreement, will be
deducted from the monies due the Contractor, not as a penalty, but as liquidated damages suffered
by the City.

CITY OF DENTON
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E. Payment: Contractor will be paid pursuant to the requirements of this Article 14 and payment
will become due in accordance with the Contract Documents.

F. Reduction in Payment:

1. City may refuse to make payment of the amount requested because:

a. Claims have been made against City on account of Contractor’s performance or
furnishing of the Work;

b. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to City to secure the satisfaction and discharge of
such Liens;

there are other items entitling City to a set-off against the amount recommended; or

d. City has actual knowledge of the occurrence of any of the events enumerated
in Paragraphs 14.02.B.4.a through 14.02.B.4.e or Paragraph 15.02.A.

2. If City refuses to make payment of the amount requested, City will give Contractor written
notice stating the reasons for such action and pay Contractor any amount remaining after
deduction of the amount so withheld. City shall pay Contractor the amount so withheld, or
any adjustment thereto agreed to by City and Contractor, when Contractor remedies the
reasons for such action.

14.03 Contractor’s Warranty of Title

Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any
Application for Payment, whether incorporated in the Project or not, will pass to City no later than the
time of payment free and clear of all Liens.

14.04 Partial Utilization

A. Prior to Final Acceptance of all the Work, City may use or occupy any substantially completed
part of the Work which has specifically been identified in the Contract Documents, or which City,
determines constitutes a separately functioning and usable part of the Work that can be used
by City for its intended purpose without significant interference with Contractor’s performance of
the remainder of the Work. City at any time may notify Contractor in writing to permit City to use
or occupy any such part of the Work which City determines to be ready for its intended use, subject
to the following conditions:

1. Contractor at any time may notify City in writing that Contractor considers any such part of
the Work ready for its intended use.

2. Within a reasonable time after notification as enumerated in Paragraph 14.05.A.1, City and
Contractor shall make an inspection of that part of the Work to determine its status of
completion. If City does not consider that part of the Work to be substantially complete, City
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will notify Contractor in writing giving the reasons therefor.
3. Partial Utilization will not constitute Final Acceptance by City.
14.05 Final Inspection

A. Upon written notice from Contractor that the entire Work is complete in accordance with the
Contract Documents:

1. City will promptly schedule a Final Inspection with Contractor.

2. City will notify Contractor in writing of all particulars in which this inspection reveals that
the Work is incomplete or defective. Contractor shall immediately take such measures as are
necessary to complete such Work or remedy such deficiencies.

B. City reserves the right to deny request for Final Inspection if City determines that the entire Work
is not sufficiently complete to warrant a Final Inspection.

14.06 Final Acceptance

Upon completion by Contractor to City’s satisfaction, of any additional Work identified in the Final
Inspection, City will issue to Contractor a letter of Final Acceptance.

14.07 Final Payment
A. Application for Payment:

1. Upon Final Acceptance, and in the opinion of City, Contractor may make an application for
final payment following the procedure for progress payments in accordance with the
Contract Documents.

2. The final Application for Payment shall be accompanied (except as previously delivered) by:

a. all documentation called for in the Contract Documents, including but not limited to the
evidence of insurance required by Paragraph 5.03;

b. consent of the surety, if any, to final payment;

c. alist ofall pending or released Damage Claims against City that Contractor believes are
unsettled; and

d. affidavits of payments and complete and legally effective releases or waivers
(satisfactory to City) of all Lien rights arising out of or Liens filed in connection with
the Work.
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B. Payment Becomes Due:

1. After City’s acceptance of the Application for Payment and accompanying documentation,
requested by Contractor, less previous payments made and any sum City is entitled,
including but not limited to liquidated damages, will become due and payable.

2. After all Damage Claims have been resolved:
a. directly by the Contractor or;

b. Contractor provides evidence that the Damage Claim has been reported to Contractor’s
insurance provider for resolution.

3. The making of the final payment by the City shall not relieve the Contractor of any
guarantees or other requirements of the Contract Documents which specifically continue
thereafter.

14.08 Final Completion Delayed and Partial Retainage Release

A. If final completion of the Work is significantly delayed, and if City so confirms, City may, upon
receipt of Contractor’s final Application for Payment, and without terminating the Contract, make
payment of the balance due for that portion of the Work fully completed and accepted. If the
remaining balance to be held by City for Work not fully completed or corrected is less than the
retainage stipulated in Paragraph 14.02.C, and if bonds have been furnished as required in
Paragraph 5.02, the written consent of the surety to the payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by Contractor to City with
the Application for such payment. Such payment shall be made under the terms and conditions
governing final payment, except that it shall not constitute a waiver of Contract Claims.

B. Partial Retainage Release. For a Contract that provides for a separate vegetative establishment
and maintenance, and test and performance periods following the completion of all other
construction in the Contract Documents for all Work locations, the City may release a portion of
the amount retained provided that all other work is completed as determined by the City. Before
the release, all submittals and final quantities must be completed and accepted for all other work.
An amount sufficient to ensure Contract compliance will be retained.

14.09 Waiver of Claims

The acceptance of final payment will constitute a release of the City from all claims or liabilities
under the Contract for anything done or furnished or relating to the work under the Contract
Documents or any act or neglect of City related to or connected with the Contract.

ARTICLE 15 — SUSPENSION OF WORK AND TERMINATION
15.01 City May Suspend Work

A. At any time and without cause, City may suspend the Work or any portion thereof by written
notice to Contractor and which may fix the date on which Work will be resumed. Contractor shall
resume the Work on the date so fixed. During temporary suspension of the Work covered by these
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Contract Documents, for any reason, the City will make no extra payment for stand-by time of
construction equipment and/or construction crews.

B. Should the Contractor not be able to complete a portion of the Project due to causes beyond the
control of and without the fault or negligence of the Contractor, and should it be determined by
mutual consent of the Contractor and City that a solution to allow construction to proceed is not
available within a reasonable period of time, Contractor may request an extension in Contract
Time, directly attributable to any such suspension.

C. If it should become necessary to suspend the Work for an indefinite period, the Contractor shall
store all materials in such a manner that they will not obstruct or impede the public unnecessarily
nor become damaged in any way, and he shall take every precaution to prevent damage or
deterioration of the work performed; he shall provide suitable drainage about the work, and erect
temporary structures where necessary.

D. Contractor may be reimbursed for the cost of moving his equipment off the job and returning the
necessary equipment to the job when it is determined by the City that construction may be
resumed. Such reimbursement shall be based on actual cost to the Contractor of moving the
equipment and no profit will be allowed. Reimbursement may not be allowed if the equipment is
moved to another construction project for the City.

15.02 City May Terminate for Cause

A. The occurrence of any one or more of the following events by way of example, but not of
limitation, may justify termination for cause:

1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable
materials or equipment, failure to adhere to the Project Schedule established under Paragraph
2.07 as adjusted from time to time pursuant to Paragraph 6.04.

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
3. Contractor’s repeated disregard of the authority of City; or

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents;
or

5. Contractor’s failure to promptly make good any defect in materials or workmanship, or
defects of any nature, the correction of which has been directed in writing by the City; or

6. Substantial indication that the Contractor has made an unauthorized assignment of the
Contract or any funds due therefrom for the benefit of any creditor or for any other purpose;
or

7. Substantial evidence that the Contractor has become insolvent or bankrupt, or otherwise
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financially unable to carry on the Work satisfactorily; or

Contractor commences legal action in a court of competent jurisdiction against the City.

B. If one or more of the events identified in Paragraph 15.02A. occur, City will provide written
notice to Contractor and Surety to arrange a conference with Contractor and Surety to address
Contractor's failure to perform the Work. Conference shall be held not later than 15 days, after
receipt of notice.

1.

CITY OF DENTON

If the City, the Contractor, and the Surety do not agree to allow the Contractor to proceed to
perform the construction Contract, the City may, to the extent permitted by Laws and
Regulations, declare a Contractor default and formally terminate the Contractor's right to
complete the Contract. Contractor default shall not be declared earlier than 20 days after the
Contractor and Surety have received notice of conference to address Contractor's failure to
perform the Work.

If Contractor's services are terminated, Surety shall be obligated to take over and perform the
Work. If Surety does not commence performance thereof within 15 consecutive calendar days
after date of an additional written notice demanding Surety's performance of its
obligations, then City, without process or action at law, may take over any portion of the
Work and complete it as described below.

a. If City completes the Work, City may exclude Contractor and Surety from the site and
take possession of the Work, and all materials and equipment incorporated into the Work
stored at the Site or for which City has paid Contractor or Surety but which are stored
elsewhere, and finish the Work as City may deem expedient.

Whether City or Surety completes the Work, Contractor shall not be entitled to receive any
further payment until the Work is finished. If the unpaid balance of the Contract Price exceeds
all claims, costs, losses and damages sustained by City arising out of or resulting from
completing the Work, such excess will be paid to Contractor. If such claims, costs, losses and
damages exceed such unpaid balance, Contractor shall pay the difference to City. Such claims,
costs, losses and damages incurred by City will be incorporated in a Change Order, provided
that when exercising any rights or remedies under this Paragraph, City shall not be required to
obtain the lowest price for the Work performed.

Neither City, nor any of its respective consultants, agents, officers, directors or employees
shall be in any way liable or accountable to Contractor or Surety for the method by which the
completion of the said Work, or any portion thereof, may be accomplished or for the price paid
therefor.

City, notwithstanding the method used in completing the Contract, shall not forfeit the right
to recover damages from Contractor or Surety for Contractor's failure to timely complete the
entire Contract. Contractor shall not be entitled to any claim on account of the method used
by City in completing the Contract.
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6. Maintenance of the Work shall continue to be Contractor's and Surety's responsibilities as
provided for in the bond requirements of the Contract Documents or any special guarantees
provided for under the Contract Documents or any other obligations otherwise prescribed by
law.

C. Notwithstanding Paragraphs 15.02.B, Contractor’s services will not be terminated if Contractor
begins within seven days of receipt of notice of intent to terminate to correct its failure to perform
and proceeds diligently to cure such failure within no more than 30 days of receipt of said notice.

D. Where Contractor’s services have been so terminated by City, the termination will not affect any
rights or remedies of City against Contractor then existing or which may thereafter accrue. Any
retention or payment of moneys due Contractor by City will not release Contractor from liability.

E. If and to the extent that Contractor has provided a performance bond under the provisions of
Paragraph 5.02, the termination procedures of that bond shall not supersede the provisions of this
Article.

15.03 City May Terminate For Convenience

A. City may, without cause and without prejudice to any other right or remedy of City, terminate the
Contract. Any termination shall be effected by mailing a notice of the termination to the Contractor
specifying the extent to which performance of Work under the contract is terminated, and the date
upon which such termination becomes effective. Receipt of the notice shall be deemed
conclusively presumed and established when the letter is placed in the United States Postal Service
Mail by the City. Further, it shall be deemed conclusively presumed and established that such
termination is made with just cause as therein stated; and no proof in any claim, demand or suit
shall be required of the City regarding such discretionary action.

B. After receipt of a notice of termination, and except as otherwise directed by the City, the
Contractor shall:

1. Stop work under the Contract on the date and to the extent specified in the notice of
termination;

2. place no further orders or subcontracts for materials, services or facilities except as may be
necessary for completion of such portion of the Work under the Contract as is not terminated;

3. terminate all orders and subcontracts to the extent that they relate to the performance of the
Work terminated by notice of termination;

4. transfer title to the City and deliver in the manner, at the times, and to the extent, if any,
directed by the City:
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a. the fabricated or unfabricated parts, Work in progress, completed Work, supplies and
other material produced as a part of, or acquired in connection with the performance of,
the Work terminated by the notice of the termination; and

b. the completed, or partially completed plans, drawings, information and other property
which, if the Contract had been completed, would have been required to be furnished to
the City.

5. complete performance of such Work as shall not have been terminated by the notice of

termination; and

6. take such action as may be necessary, or as the City may direct, for the protection and

preservation of the property related to its contract which is in the possession of the
Contractor and in which the owner has or may acquire the rest.

At a time not later than 30 days after the termination date specified in the notice of termination,
the Contractor may submit to the City a list, certified as to quantity and quality, of any or all items
of termination inventory not previously disposed of, exclusive of items the disposition of which
has been directed or authorized by City.

Not later than 15 days thereafter, the City shall accept title to such items provided, that the list
submitted shall be subject to verification by the City upon removal of the items or, if the items are
stored, within 45 days from the date of submission of the list, and any necessary adjustments to
correct the list as submitted, shall be made prior to final settlement.

Not later than 60 days after the notice of termination, the Contractor shall submit his termination
claim to the City in the form and with the certification prescribed by the City. Unless an extension
is made in writing within such 60-day period by the Contractor, and granted by the City, any and
all such claims shall be conclusively deemed waived.

In such case, Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents prior
to the effective date of termination, including fair and reasonable sums for overhead and profit
on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in connection
with uncompleted Work, plus fair and reasonable sums for overhead and profit on such
expenses; and

3. reasonable expenses directly attributable to termination.

In the event of the failure of the Contractor and City to agree upon the whole amount to be paid
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to the Contractor by reason of the termination of the Work, the City shall determine, on the basis
of information available to it, the amount, if any, due to the Contractor by reason of the termination
and shall pay to the Contractor the amounts determined. Contractor shall not be paid on account
of loss of anticipated profits or revenue or other economic loss arising out of or resulting from
such termination.

ARTICLE 16 — DISPUTE RESOLUTION

16.01 Methods and Procedures

A.

Either City or Contractor may request mediation of any Contract Claim submitted for a decision
under Paragraph 10.06 before such decision becomes final and binding. The request for mediation
shall be submitted to the other party to the Contract. Timely submission of the request shall stay
the effect of Paragraph 10.06.E.

City and Contractor shall participate in the mediation process in good faith. The process shall be
commenced within 60 days of filing of the request.

. If the Contract Claim is not resolved by mediation, City’s action under Paragraph 10.06.C or a

denial pursuant to Paragraphs 10.06.C.3 or 10.06.D shall become final and binding 30 days after
termination of the mediation unless, within that time period, City or Contractor:

1. elects in writing to invoke any other dispute resolution process provided for in the
Supplementary Conditions; or

2. agrees with the other party to submit the Contract Claim to another dispute resolution
process; or

3. gives written notice to the other party of the intent to submit the Contract Claim to a court of
competent jurisdiction.

ARTICLE 17 - MISCELLANEOUS

17.01 Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will
be deemed to have been validly given if:
1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended; or
2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.
3. delivered by electronic means to or from the Project Manager.
B. Business address changes must be promptly made in writing to the other party.
CITY OF DENTON
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C. Whenever the Contract Documents specifies giving notice by electronic means such electronic
notice shall be deemed sufficient upon confirmation of receipt by the receiving party.

Computation of Times

When any period of time is referred to in the Contract Documents by days, it will be computed to
exclude the first and include the last day of such period. If the last day of any such period falls on a
Saturday or Sunday or on a day made a legal holiday the next Working Day shall become the last day
of the period.

Cumulative Remedies

The duties and obligations imposed by these General Conditions and the rights and remedies available
hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation
of, any rights and remedies available to any or all of them which are otherwise imposed or available
by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract
Documents. The provisions of this Paragraph will be as effective as if repeated specifically in the
Contract Documents in connection with each particular duty, obligation, right, and remedy to which

they apply.
Survival of Obligations

All representations, indemnifications, warranties, and guarantees made in, required by, or given in
accordance with the Contract Documents, as well as all continuing obligations indicated in the
Contract Documents, will survive final payment, completion, and acceptance of the Work or
termination or completion of the Contract or termination of the services of Contractor.

Headings

Article and paragraph headings are inserted for convenience only and do not constitute parts of these
General Conditions.
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1 SECTION 00 73 00
2 SUPPLEMENTARY CONDITIONS
3 TO
4 GENERAL CONDITIONS
5 Supplementary Conditions
6
7 These Supplementary Conditions modify and supplement Section 00 72 00 - General Conditions, and other
8 provisions of the Contract Documents as indicated below. All provisions of the General Conditions that are
9 modified or supplemented remain in full force and effect as so modified or supplemented. All provisions
10 of the General Conditions which are not so modified or supplemented remain in full force and effect.
11
12 Defined Terms
13
14 The terms used in these Supplementary Conditions which are defined in the General Conditions have the
15  meaning assigned to them in the General Conditions, unless specifically noted herein.
16
17 Modifications and Supplements
18
19 The following are instructions that modify or supplement specific paragraphs in the General Conditions and
20 other Contract Documents.
21
22 SC-4.01A
23
24 ROW and Easement limits shown on the Drawing are approximate and were provided to establish a basis
25 for bidding. Upon receiving the final ROW and/or easements descriptions, Contractor shall compare them
26 to the lines shown on the Contract Drawings.
27
28 SC-4.01A.1., “Availability of Lands”
29 The following is a list of known outstanding right-of-way, and/or easements to be acquired, if any as of
30 September 4, 2019
31
32 Outstanding Right-Of-Way, and/or Easements to Be Acquired
PARCEL TARGET DATE
NUMBER OWNER OF POSSESSION
1 -ROW 7-Eleven, Inc.
Sej Asset Management and Investment
2-TCE
Company
3-TCE DNB Investments, Ltd.
4 - ROW 100 North Loop 288, LLC
Stephen Kin-Wan Leung and Jason Kai-
5-TCE :
Ming Leung
6 —TCE McKinney Mayhill Partners, LLC
7 — ROW JBJ/Cadler Fund VII Joint Venture
8 — ROW McKinney Mavyhill Partners, LLC
10 — ROW McKinney Mavyhill Partners, LLC
11 — TCE Ditari Investments, LLC
12 - TCE Duncan Street Commercial, LLC
13 - ROW + TCE Angel Enriquez and Griselda Enriquez
14 — ROW + TCE Dieleman McKinney, LLC
15 - ROW + TCE Leslie A. and Michael L. Oringderff
16 - ROW + TCE NSA Property Holdings, LLC
CITY OF DENTON IFB # 7154
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PARCEL TARGET DATE
NUMBER OWNER OF POSSESSION
17 —ROW + TCE Denton 3919 Mckinney, LLC
18 —= ROW + TCE Goel Ventures One, LLC
19 — ROW + Drain. Esmt City of Denton, Texas
22 — ROW + Drain. Esmt BCI Real Estate Ventures, L.P.
23 — ROW + TCE Kenneth L. and Gladys F. Stout
25 - ROW Baylor University
26 — ROW + TCE Memorial Baptist Church of Denton
27 — ROW Memorial Baptist Church of Denton
28 — ROW Sayr Resources, Inc.
29 — ROW Ministerio Evangelistico Hosanna
30 - ROW Grace Like Rain, Inc.
31 - ROW + TCE Estate of Barbara Ann McDonald
32 - ROW + TCE + DE Denton ISD
33 - ROW + TCE + DE Ediberto Alfredo Rodriguez
34 — ROW Kim Y. Pham
35 - ROW Kim Y. Pham
36 — ROW + DE Atmos Energy Corporation
37 — Drain. Esmt Yes Companies Key LLC
39 — TCE Pia Kornu, Roger Kornu, M.D. and Kimbell
Kornu, M.D.
40 - TCE The Woodlands on McKinney Street, LLC
41 — ROW Atmos Energy Corporation
1 The Contractor understands and agrees that the dates listed above are estimates only, are not guaranteed, and
2 do not bind the City.
3
4 If Contractor considers the final easements provided to differ materially from the representations on the
5 Contract Drawings, Contractor shall within five (5) Business Days and before proceeding with the Work,
6 notify City in writing associated with the differing easement line locations.
7
8 SC-4.01A.2, “Availability of Lands”
9
10 Utilities or obstructions to be removed, adjusted, and/or relocated
11

12 The following is list of utilities and/or obstructions that have not been removed, adjusted, and/or relocated
13 as of September 4, 2019.

14
EXPECTED UTILITY AND LOCATION TARGET DATE OF
OWNER ADJUSTMENT
Atmos Gas, Length of McKinney Street 12/12/19
Frontier Fiber/Telephone, Length of McKinney Street 12/12/19
Oncor Electric, Length of McKinney Street 12/12/19
Charter Fiber, Length of McKinney Street 12/12/19

15 The Contractor understands and agrees that the dates listed above are estimates only, are not guaranteed,
16 and do not bind the City.

17

18
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SC-4.02A., “Subsurface and Physical Conditions”

The following are reports of explorations and tests of subsurface conditions at the site of the Work:

Two Reports 1) Geotechnical Report and 2) Soil Management Plan, dated July 29, 2019, prepared by
Terracon Consultants, Inc., a sub-consultant of Huitt-Zollars, Inc., a consultant of the City, providing
additional information on the existing soil conditions along McKinney Street within the project limits.

The following are drawings of physical conditions in or relating to existing surface and subsurface
structures (except Underground Facilities) which are at or contiguous to the site of the Work:
“None”

SC-4.06A., “Hazardous Environmental Conditions at Site”

The following are reports and drawings of existing hazardous environmental conditions known to the City:
‘6N0ne”
SC-5.03A., “Certificates of Insurance”

The entities listed below are "additional insureds as their interest may appear” including their respective
officers, directors, agents and employees.

(1) City
(2) Consultant: Huitt-Zollars, Inc.
(3) Other: “None”

SC-5.04A., “Contractor’s Insurance”

The limits of liability for the insurance required by Paragraph GC-5.04 shall provide the following
coverages for not less than the following amounts or greater where required by laws and regulations:

5.04A. Workers' Compensation, under Paragraph GC-5.04A.

Statutory limits

Employer's liability

$100,000 each accident/occurrence
$100,000  Disease - each employee
$500,000  Disease - policy limit

SC-5.04B., “Contractor’s Insurance”

5.04B. Commercial General Liability, under Paragraph GC-5.04B. Contractor's Liability Insurance
under Paragraph GC-5.04B., which shall be on a per project basis covering the Contractor with
minimum limits of:

$1,000,000 each occurrence
$2,000,000 aggregate limit

The policy must have an endorsement (Amendment — Aggregate Limits of Insurance) making the
General Aggregate Limits apply separately to each job site.

The Commercial General Liability Insurance policies shall provide “X”, “C”, and “U” coverage’s.
Verification of such coverage must be shown in the Remarks Article of the Certificate of Insurance.
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SC 5.04C., “Contractor’s Insurance”

5.04C. Automobile Liability, under Paragraph GC-5.04C. Contractor’s Liability Insurance under
Paragraph GC-5.04C., which shall be in an amount not less than the following amounts:

(1) Automobile Liability - a commercial business policy shall provide coverage on "Any Auto",
defined as autos owned, hired and non-owned.

$1,000,000 each accident on a combined single limit basis. Split limits are acceptable if limits are at
least:

$250,000  Bodily Injury per person /
$500,000  Bodily Injury per accident /
$100,000  Property Damage

SC-5.04D., “Contractor’s Insurance”

The Contractor’s construction activities will require its employees, agents, subcontractors, equipment, and
material deliveries to cross railroad properties and tracks, or perform work within 25 feet of the center line
of railroad tracks: “None”.

The Contractor shall conduct its operations on railroad properties in such a manner as not to interfere with,
hinder, or obstruct the railroad company in any manner whatsoever in the use or operation of its/their trains
or other property. Such operations on railroad properties may require that Contractor to execute a “Right of
Entry Agreement” with the particular railroad company or companies involved, and to this end the
Contractor should satisfy itself as to the requirements of each railroad company and be prepared to execute
the right-of-entry (if any) required by a railroad company. The requirements specified herein likewise relate
to the Contractor’s use of private and/or construction access roads crossing said railroad company’s
properties.

The Contractual Liability coverage required by Paragraph 5.04D of the General Conditions shall provide
coverage for not less than the following amounts, issued by companies satisfactory to the City and to the
Railroad Company for a term that continues for so long as the Contractor’s operations and work cross,
occupy, or touch railroad property:

(1) General Aggregate: $
(2) Each Occurrence: $
Required for this Contract X Not required for this Contract

With respect to the above outlined insurance requirements, the following shall govern:

1. Where a single railroad company is involved, the Contractor shall provide one insurance policy in
the name of the railroad company. However, if more than one grade separation or at-grade crossing
is affected by the Project at entirely separate locations on the line or lines of the same railroad
company, separate coverage may be required, each in the amount stated above.

2. Where more than one railroad company is operating on the same right-of-way or where several
railroad companies are involved and operated on their own separate rights-of-way, the Contractor
may be required to provide separate insurance policies in the name of each railroad company.

3. If, in addition to a grade separation or an at-grade crossing, other work or activity is proposed on a
railroad company’s right-of-way at a location entirely separate from the grade separation or at-grade
crossing, insurance coverage for this work must be included in the policy covering the grade

separation.
CITY OF DENTON IFB # 7154
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1
2 4. Ifno grade separation is involved but other work is proposed on a railroad company’s right-of-way,
3 all such other work may be covered in a single policy for that railroad, even though the work may
4 be at two or more separate locations.
5
6  No work or activities on a railroad company’s property to be performed by the Contractor shall be
7 commenced until the Contractor has furnished the City with an original policy or policies of the insurance
8 for each railroad company named, as required above. All such insurance must be approved by the City and
9 each affected Railroad Company prior to the Contractor’s beginning work.
10
11 The insurance specified above must be carried until all Work to be performed on the railroad right-of-way
12 has been completed and the grade crossing, if any, is no longer used by the Contractor. In addition,
13 insurance must be carried during all maintenance and/or repair work performed in the railroad right-of-way.
14 Such insurance must name the railroad company as the insured, together with any tenant or lessee of the
15 railroad company operating over tracks involved in the Project.
16
17 SC-6.09., “Permits and Utilities”
18
19 SC-6.09A., “Contractor obtained permits and licenses”
20 The following are known permits and/or licenses required by the Contract to be acquired by the Contractor:
21 1. TCEQ Storm Water Permit for Construction.
22 2. Utility Installation License for Water, Storm Drainage and Wastewater Construction
23 3. If Contractor is bringing in a temporary Concrete Batch Plant — Contractor shall obtain the
24 required permits from the City of Denton and TCEQ
25
26 SC-6.09B. “City obtained permits and licenses”
27 The following are known permits and/or licenses required by the Contract to be acquired by the City:
28 “None”
29
30 SC-6.09C. “Outstanding permits and licenses”
31
32 The following is a list of known outstanding permits and/or licenses to be acquired, if any as of July 31,
33 2019:
34
35 Outstanding Permits and/or Licenses to Be Acquired
OWNER PERMIT OR LICENSE AND LOCATION TARGET DATE
OF POSSESSION
“None”
36
37 SC-7.02., “Coordination”
38
39 The individuals or entities listed below have contracts with the City for the performance of other work at
40 the Site:
Vendor Scope of Work Coordination Authority
None
41
42 SC-8.01, “Communications to Contractor”
43
44 SC-9.01., “City’s Project Manager”
45

46 The City’s Project Manager for this Contract is Robin Davis, or his/her successor pursuant to written
47 notification from the City Engineer.

48

49
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1 SC-13.03C., “Tests and Inspections”
2
3 “None”
4
5 SC-16.01C.1, “Methods and Procedures”
6
7 “None”
8
END OF SECTION
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1 SECTION 00 35 13
2 CONFLICT OF INTEREST AFFIDAVIT
CONFLICT OF INTEREST QUESTIONNAIRE - FORM CIQ

For vendor or other person doing business with local governmental entity

This questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.
This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who has a business relationship as defined by
Section 176.001(1-a) with a local governmental entity and the vendor meets requirements under Section 176.006(a).

By law this questionnaire must be filed with the records administrator of the local government entity not later than the 7th business day after the date the
vendor becomes aware of facts that require the statement to be filed. See Section 176.006(a-1), Local Government Code.
A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An offense under this section is a misdemeanor.

1 | Name of vendor who has a business relationship with local governmental entity.

- JAGOE-PUBLIC COMPANY

Check this box if you are filing an update to a previously filed questionnaire.

(The law requires that you file an updated completed questionnaire with the appropriate filing authority not later than the 7" business day after
the date on which you became aware that the originally filed questionnaire was incomplete or inaccurate.)

j Name of local government officer about whom the information in this section is being disclosed.

Name of Officer
This section, (item 3 including subparts A, B, C & D}, must be completed for each officer with whom the vendor has an employment or other business

relationship as defined by Section 176.001(1-a), Local Government Code. Attach additional pages to this Form CIQ as necessary.
A.  Is the local government officer named in this section receiving or likely to receive taxable income, other than investment income, from the vendor?

I:l Yes IZ’ No

B. Is the vendor receiving or likely to receive taxable income, other than investment income, from or at the direction of the local government officer
named in this section AND the taxable income is not received from the local governmental entity?

D Yes |:| No

C.  Isthe filer of this questionnaire employed by a corporation or other business entity with respect to which the local government officer serves as an
officer or director, or holds an ownership of one percent or more?

[] []

Yes No

D.  Describe each employment or business and family relationship with the local government officer named in this section.

4 ‘2/

b I have no Conflict of Interest to disclose.

DAl T /©-3)-/9

Signature of vendor doing business with the governmental entity Date

3 END OF SECTION
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Electronic Record and Signature Disclosure created on: 7/21/2017 3:59:03 PM
Parties agreed to: Bill Cheek, Jr., Todd Estes, Todd Hileman, Rosa Rios

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, City of Denton (we, us or Company) may be required by law to provide to
you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through your DocuSign, Inc.
(DocuSign) Express user account. Please read the information below carefully and thoroughly,
and if you can access this information electronically to your satisfaction and agree to these terms
and conditions, please confirm your agreement by clicking the 'T agree' button at the bottom of
this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. For such copies, as long as you are an authorized user of the
DocuSign system you will have the ability to download and print any documents we send to you
through your DocuSign user account for a limited period of time (usually 30 days) after such
documents are first sent to you. After such time, if you wish for us to send you paper copies of
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may
request delivery of such paper copies from us by following the procedure described below.
Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign "'Withdraw Consent' form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or
made available to you during the course of our relationship with you. To reduce the chance of
you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.



How to contact City of Denton:

You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:

To contact us by email send messages to: purchasing @cityofdenton.com

To advise City of Denton of your new e-mail address
To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at melissa.kraft@cityofdenton.com
and in the body of such request you must state: your previous e-mail address, your new e-mail
address. We do not require any other information from you to change your email address..
In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in DocuSign.
To request paper copies from City of Denton
To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to purchasing @cityofdenton.com and in
the body of such request you must state your e-mail address, full name, US Postal address, and
telephone number. We will bill you for any fees at that time, if any.
To withdraw your consent with City of Denton
To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:
i. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you mays;
ii. send us an e-mail to purchasing@cityofdenton.com and in the body of such request you
must state your e-mail, full name, IS Postal Address, telephone number, and account
number. We do not need any other information from you to withdraw consent.. The
consequences of your withdrawing consent for online documents will be that transactions
may take a longer time to process..

Required hardware and software

Operating Systems: Windows2000? or WindowsXP?

Browsers (for SENDERS): Internet Explorer 6.0? or above

Browsers (for SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0,
NetScape 7.2 (or above)

Email: Access to a valid email account

Screen Resolution: 800 x 600 minimum

Enabled Security Settings:
*Allow per session cookies

*Users accessing the internet behind a Proxy
Server must enable HTTP 1.1 settings via
proxy connection

** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will
have the right to withdraw your consent.



Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you
were able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to
e-mail this disclosure and consent to an address where you will be able to print on paper or
save it for your future reference and access. Further, if you consent to receiving notices and
disclosures exclusively in electronic format on the terms and conditions described above,
please let us know by clicking the T agree' button below.

By checking the 'T Agree' box, I confirm that:

e [ can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

* I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and

* Until or unless I notify City of Denton as described above, I consent to receive from
exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by City of Denton during the course of my relationship with you.



